

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
1	Supply, Installation, Testing & Commissioning of 350 TR Water Cooled Centrifugal Chiller with Allied Electrical Works at Main AC Plant, SBP Karachi	143	Open Competitive	Q1 FY2024-25	Q4 FY2024-25	Q4 FY2025-26	Subject to approval (STA)
2	Supply of Split Type Air-conditioners at State Bank of Pakistan, Karachi	15.33	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
3	Supply of Wall Mounted Fan Coil Units for HOK Complex, State Bank of Pakistan, Karachi	7.2	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
4	Replacement of Openscape PABX Server at Main Bank Building, State Bank of Pakistan, I.I Chundrigar Road Karachi	8.5	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
5	Supply of Energy efficient LED panel lights fixtures for BSC building, Head office, Karachi	7.2	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
6	Supply and Installation of Maintenance Free Dry Batteries for 03Nos. 60kVA UPS installed for six passenger lifts at Main Building SBP Head Office Karachi	7	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
7	Replacement of ABS Pump # 02 & Allied Parts for Absorption Chiller # 04 Installed at HVAC Plant SBP HOK	7.4	Open Competitive	Q1 FY2024-25	Q3 FY 2024-25	Q3 FY 2025-26	STA
8	Replacement of three passenger lifts (Schindler) installed at Main Bank Building SBP Head Office Karachi	72	Open Competitive	Q1 FY2024-25	Q3 FY 2024-25	Q3 FY 2025-26	STA
9	Parking Shed with provision for Solar Panels at SBP complex I.I Chunrigarh Road Karachi (Hiring of Consultancy services and subsequent procurement for execution contract)	85	Open Competitive	Q1 FY2024-25	Q3 FY 2024-25	Q3 FY 2026-27	STA
10	Supply of Wall Mounted, Cassette and Floor Standing Type Split Air conditioners at Engineering Store	19.1	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q2 FY 2024-25	STA
11	Supply of Electrical Cables, Circuit Breakers, LED lights, Fans and misc. electrical, telecom and cable TV material at Engineering Store, SBP Karachi	13.4	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
12	Supply of Oil, Fuel and Air Filters and Batteries for Preventive Maintenance of Generators at SBP HOK	4.8	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
13	Supply of spare parts for Passenger and Cargo lifts at Engineering store, State Bank of Pakistan, Karachi	5.2	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
14	Supply of oil heater for screw type installed at BSC house plant, SBP Karachi	0.4	Request for Quotation	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
15	Supply of Evaporator coil and overhauling of compressor with allied works for ACs installed at Lift Machine room and Masjid MBB Karachi	0.44	Request for Quotation	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
16	Supply of Lithium Bromide and Lithium Molybdate Solution for absorption chillers, State Bank of Pakistan, Karachi	2	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
17	Supply of spares for York Chillers, State Bank of Pakistan, Karachi	5	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
18	Supply of spare parts for Hitachi Chiller at SBP Museum Karachi	2	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
19	Supply of PCB Control cards and spare parts for Absorption Chillers, State Bank of Pakistan, Karachi	5.5	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
20	Supply of split AC compressors and refrigerant gases, State Bank of Pakistan, Karachi	6	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
21	Supply of Evaporator coil for AHU at BSC 4th Floor, State Bank of Pakistan, Karachi	3	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
22	Procurement of Nitrogen Cylinder, State Bank of Pakistan, Karachi	0.3	Request for Quotation	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
23	Repairing of Gate/Globe Valves, State Bank of Pakistan, Karachi	0.41	Request for Quotation	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
24	Supply of annual maintenance material for HVAC plant, State Bank of Pakistan, Karachi	2.5	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
25	Cooling/Chilled Water Chemicals , State Bank of Pakistan, Karachi	1.6	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
26	Replacement of Telephone Distribution Boards (DB) and In-House Wiring on the 4th to 10th Floors of the Main Building and BSC Building, State Bank of Pakistan, Karachi	2.5	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
27	Supply, Installation, testing and commissioning of cables and breakers at EDR SBP HOK Karachi	0.45	Request for Quotation	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
28	Installation, testing and commissioning of LED lights at BSC Building and 3rd floor LRC Building SBP HOK Karachi	0.38	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
29	Installation, testing and commissioning of Electrical Circuits at SBP HOK Karachi	0.45	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
30	Supply and Installation of circuit breakers for electrical chillers at 3rd Floor Main Building and AC plant of BSC building Karachi	0.47	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
31	Preventive Maintenance for 11kV VCB Panels at State Bank of Pakistan, Karachi	0.35	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
32	Preventive Maintenance for Transformers at State Bank of Pakistan, Karachi	0.3	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
33	Fuel piping works at Bolton market Building, SBP Karachi	0.38	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
34	Fabrication works for Stair and Substation at State Bank of Pakistan, Karachi	0.3	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
35	TV Cable and Telephone Cabling Works at Main Bank Building and BSC Buildings, State Bank of Pakistan, Head Office Karachi	0.45	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
36	Telephone works for converting Analog lines into Fiber at BMB SBP Karachi	0.38	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
37	Telephone works for converting Analog lines into Fiber at Bank House SBP Karachi	0.25	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
38	Lighting and Power Wiring Works for KDA Bungalows and BCP Backup Site Karachi	0.4	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
39	Repair and Maintenance of CCTV System, Head Office Karachi, State Bank of Pakistan	0.4	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
40	Conversion of TV House wiring into Fiber at MBB and BSC Building, SBP Karachi	0.48	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
41	Replacement of RTM for hipath 4000 PABX, HOK Karachi	0.47	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
42	Replacement of Power Supply and Rectifier for PABX, State Bank of Pakistan, Karachi	0.42	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
43	Cable laying of PA and Conference system at Head Office Karachi, State Bank of Pakistan	0.3	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
44	Replacement of Relay and Contractors for Distribution Board at State Bank of Pakistan	0.3	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
45	Overhauling of Heat Exchanger of Circuit # 02, State Bank of Pakistan, Karachi	0.48	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
46	Servicing and Allied Repairing works of ACs at Bank House Karachi	0.25	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
47	Supply and installation of evaporator coil for sever room AC and allied AC works at Kda P3, State Bank of Pakistan, Karachi	0.17	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
48	Installation of CFRV and Balancing valves for 8th, 9th and 10th Floor, MBB Karachi	0.36	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
49	Servicing and Allied Repairing works of ACs at KDA P3 & P4 Karachi	0.15	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
50	Services for filtration of Lithium bromide, State Bank of Pakistan, Karachi	0.43	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
51	Misc. repairing works for Cooling tower, State Bank of Pakistan, Karachi	0.42	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
52	Repairing of Fan motors of FCUs, State Bank of Pakistan, Karachi	0.4	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
53	Rewinding of Plant motors, State Bank of Pakistan, Karachi	0.35	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
54	Repairing/components replacement of PCB Boards of Chillers, State Bank of Pakistan, Karachi	0.48	Request for Quotation	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
55	Procurement of Uninterrupted Services for operation maintenance of diesel generators at SBP HOK	20.9	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q2 FY2025-26	STA
56	Construction of Toilet Block for Directors In Place of Existing Record Rooms Located at Various Floors of Main Building of SBP, I.I Chundrigar Road Karachi	30.1	Open Competitive	Q1 FY2024-25	Q3 FY 2024-25	Q3 FY 2025-26	STA
57	Building Repair Works in State Bank of Pakistan Premises, HOK	3.75	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
58	Repair and maintenance works at different floors of SBP main building complex, HOK	5.65	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
59	Supply Of Fertilizers, Insecticide Spray, Clay Pots And Related Items For Flower Beds And Lawns For at Various Premises, State Bank of Pakistan, Karachi	0.2	Request for Quotation	Q1 FY2024-25	Q2 FY 2024-25	Q2 FY 2024-25	STA
60	Fumigation & Rodent Control Treatment for SBP Complex at I.I Chundrigar Road & SBP Bolton Market Complex, M.A Jinnah Road, Karachi	0.49	Request for Quotation	Q1 FY2024-25	Q1 FY 2024-25	Q1 FY 2024-25	STA
61	Fumigation & Rodent Control Treatment for SBP Complex at I.I Chundrigar Road & SBP Bolton Market Complex, M.A Jinnah Road, Karachi	0.49	Request for Quotation	Q2 FY2024-25	Q2 FY 2024-25	Q2 FY 2024-25	STA
62	Fumigation & Rodent Control Treatment for SBP Complex At I.I Chundrigar Road & SBP Bolton Market Complex, M.A Jinnah Road, Karachi	0.63	Open Competitive	Q1 FY2024-25	Q3 FY 2024-25	Q2 FY 2025-26	STA
63	Wooden flooring works at 1st floor DCC and Renovation of Room 01 at LRC Building Karachi	7	Open Competitive	Q1 FY2024-25	Q3 FY 2024-25	Q4 FY 2024-25	STA
64	Water Proofing of Lift Wells, State Bank of Pakistan, Karachi	4	Open Competitive	Q2 FY2024-25	Q3 FY 2024-25	Q4 FY 2024-25	STA
65	Development of SOC Monitoring at 9th Floor (CySD), State Bank of Pakistan, Karachi	3	Open Competitive	Q3 FY2024-25	Q4 FY 2024-25	Q4 FY 2024-25	STA
66	Providing & fixing of wheel stoppers in SBP HOK Complex	1.56	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q3 FY 2024-25	STA
67	Structural repair works in Vaults, ground floor, State Bank of Pakistan, Karachi	0.48	Request for Quotation	Q1 FY2024-25	Q1 FY 2024-25	Q2 FY 2024-25	STA
68	Building Repair Works at BMB, KDA Bungalows, Bank House & Huts Karachi	3.25	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
69	Construction of washrooms for Disabled persons at Bolton market building complex, SBP Head office Karachi	1	Open Competitive	Q2 FY2024-25	Q3 FY 2024-25	Q4 FY 2024-25	STA
70	Renovation of Kitchen at SBP Hut Sandspit Karachi	0.75	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q3 FY 2024-25	STA
71	Annual Procurement of Cleansing Material at Engineering store SBP BSC HOK	12	Open Competitive	Q1 FY2024-25	Q2 FY 2024-25	Q4 FY 2024-25	STA
72	Annual Procurement of Hardware Material at Engineering store SBP BSC HOK	4.4	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY 2024-25	STA
73	Annual Procurement of Plumbing Material at Engineering store SBP BSC HOK	5.8	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY 2024-25	STA
74	Annual Procurement of Paint Material at Engineering store SBP BSC HOK	8.6	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY 2024-25	STA
75	Disposal of Irreparable and Unserviceable Generators (02 Nos.) and Absorption Chiller (01 No.) at Main Bank Building Complex, I.I. Chundrigar Road, Karachi	7.75	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q3 FY2024-25	STA
76	Disposal of Irreparable and Unserviceable Air Conditioners (Split, Floor Standing and Cassette) at Engineering Store (MBB-HVAC Plant Side), Main Bank Building Complex, I.I. Chundrigar Road, Karachi	2.187	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q3 FY2024-25	STA
77	Disposal of Old Unserviceable and Out of Order Engineering Items at Scrapyard of SBP BSC North Nazimabad & Engineering Store, Main Bank Building Complex, I.I. Chundrigar Road, Karachi	2.247	Open Competitive	Q2 FY2024-25	Q3 FY2024-25	Q3 FY2024-25	STA
78	Replacement of 60KVA DG set at SBP BSC D I Khan	10	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q2 FY2025-26	STA
79	Replacement of damaged waste water and sewerage pipes etc. at annexes' building at SBP BSC (Bank) Faisalabad	0.42	Request for Quotation	Q1 FY2024-25	Q2 FY2024-25	Q3 FY2024-25	STA
80	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Faisalabad	0.63	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q1 FY2025-26	STA
81	Upgrade of Control System and Installation of Safeties in One Passenger Lift at SBP BSC Faisalabad	5.8	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
82	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Gujranwala	0.66	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q1 FY2025-26	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
83	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Hyderabad	2.83	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q1 FY2025-26	STA
84	Replacement of Rusted G.I Water Supply pipe installed at OHWT and Pump Room with replacement of faulty valves and allied fittings at SBP BSC Bank Hyderabad	1	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
85	Rehabilitation/ Strengthening works of Cross Flow Cooling Tower installed at SBP BSC Hyderabad	4	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
86	Renovation of CM Residence at G-7/1, Islamabad	2.8	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
87	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Islamabad	0.26	Request for Quotation	Q1 FY2024-25	Q3 FY2024-25	Q1 FY2025-26	STA
88	Supply, installation, testing and commissioning of 1500kVA Transformer at NIBAF Islamabad	11	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q1 FY2025-26	STA
89	Supply, installation, testing and commissioning of Booster Pump control panel at NIBAF Islamabad	1.1	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
90	Up gradation of Ducting, Exhausts and related infrastructure Installed on Academic and Hostel Blocks NIBAF Islamabad	2.8	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
91	Civil Works in Vault for Remodeling of Fresh Banknote Packaging at SBP BSC (Bank) Karachi	2.35	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q2 FY2025-26	STA
92	Supply, Installation, Testing & Commissioning of Wireless Conference System at 3rd, 7th & 12th Floors Meeting Room SBP BSC Lahore	10	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
93	Water Proofing Works at Mosque, Pump Room and Lift Machine Room of Annexe Building, State Bank of Pakistan, Lahore	2.13	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
94	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Lahore	7.48	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q2 FY2025-26	STA
95	External Paint of Office Building and Annexe building at SBP BSC Multan	13	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q2 FY2025-26	STA
96	Up gradation of Washrooms at Ground Floor for PBU, Banking, CMU & Server room area at SBP BSC Multan	5.3	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
97	Expansion of main gate entrance at LMQ road side at SBP BSC Multan	2.2	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
98	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Multan	2.1	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q2 FY2025-26	STA
99	Upgrade of Control System and Safeties For 01 No. Passenger Lift at SBP BSC Multan	4.6	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
100	Replacement of conventional lights with tube shaped LED Light Rods at State Bank of Pakistan SBP-BSC, Multan	1.7	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
101	Laying of Power Cables for connecting 200 KVA DG Sets for Backup Power Supply of Main Building at SBP-BSC (Bank), Muzaffarabad	3	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
102	Providing & Applying Paint on External Walls of Buildings at SBP-BSC (Bank), Muzaffarabad	6.22	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2025-26	STA
103	Providing & Fixing of Fireproof Metal Door on the Emergency Exit Route, Ground Floor, State Bank of Pakistan, SBP BSC (Bank) Muzaffarabad	0.9	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
104	Provision of prayer area at SBP BSC North Nazimabad	4.5	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
105	Procurement of 15HP Motor and Pump set for fresh water line at SBP BSC(Bank), North Nazimabad	1.25	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
106	Rehabilitation of staff colony at Dabgari Garden (Phase-1), Peshawar	127.6	Open Competitive	Q2 FY2024-25	Q4 FY2024-25	Q4 FY2026-27	STA
107	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Peshawar	2.03	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q2 FY2025-26	STA
108	Renovation of Toilet Block at First Floor of Annexe Building, SBP BSC (Bank) Peshawar	1.86	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
109	Re-Painting of Fiber Glass Panels Fixed Around Tower Block Building at SBP BSC (Bank), Peshawar	5.67	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q1 FY2025-26	STA
110	Supply of PCB Card for Chiller (250TR, Centrifugal type, Make: LG) installed at SBP BSC Peshawar	2	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
111	Supply, installation of fillers, louvers of 01 Cooling Tower installed at SBP BSC Peshawar	1.87	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
112	Procurement of Janitorial, Gardening and Maintenance Services at SBP BSC, Peshawar	11.54	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q1 FY2025-26	STA
113	Retrofitting work of buildings at SBP BSC Quetta	95	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q2 FY2026-27	STA
114	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Quetta	1.53	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q2 FY2025-26	STA
115	Procurement of Janitorial, Gardening and Maintenance Services at SBP BSC, Quetta	13.72	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q2 FY2025-26	STA
116	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Rawalpindi	4.32	Open Competitive	Q3 FY2024-25	Q4 FY2024-25	Q2 FY2025-26	STA
117	External Paint of Old building, Mosque and CM Residence at Rawalpindi	4.2	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q4 FY2024-25	STA
118	Internal Paint of CM Residence and Up gradation of its Kitchen Counter & Cabinets at SBP BSC (Bank) Rawalpindi	0.8	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q3 FY2024-25	STA
119	Providing and Fixing of New Pavers and Relaying of Existing Pavers Near Substation at SBP BSC (Bank) Rawalpindi	0.74	Open Competitive	Q1 FY2024-25	Q2 FY2024-25	Q3 FY2024-25	STA
120	Up gradation of Telephone Exchange and Restructuring of Telephone Network at SBP BSC Rawalpindi	3.6	Open Competitive	Q1 FY2024-25	Q3 FY2024-25	Q1 FY2025-26	STA
121	Appointment of Engineering Consultant Firm for Planning, Designing & Resident Construction Supervision for Construction of SBP New office Building at Sukkur	205.2	Open Competitive	Q2 FY2024-25	Q4 FY2024-25	Q4 FY2026-27	STA
122	Construction of boundary wall on the newly procured plot at Sukkur	71.2	Open Competitive	Q2 FY2024-25	Q4 FY2024-25	Q4 FY2025-26	STA
123	Miscellaneous Works for Remodeling Remittance Handling at SBP BSC Sukkur	0.4	Request for Quotation	Q1 FY2024-25	Q3 FY2024-25	Q1 FY2025-26	STA
124	Currency Vault Doors for SBP BSC Pool Offices, Sialkot Office and Gold Vaults	614	International Open Competitive	Q1 FY2024-25	Q4 FY2024-25	Q3 FY2027-28	STA

ANNUAL PROCUREMENT PLAN OF SBP BSC ENGINEERING DEPARTMENT FOR FY 2024-25

Name of the Procuring Agency: SBP BSC (BANK) - ENGINEERING DEPARTMENT

Sr. No.	Name / Description of Procurement	Estimated Cost (Rs. Million)	Procurement Method (Open Competitive Bidding, Direct Contracting)	Tentative Date of Tender Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
125	Repair of Fiber Shed at 3rd Floor & Main Gates at HOK Complex, Stae Bank of Pakistan, I. I. Chundrigar Road, Karachi	0.495	Request for Quotation	Q1 FY 2024-25	Q1 FY 2024-25	Q2 FY 2025-26	STA
126	Civil Works for Improvement of Drainage at HOK Complex, Stae Bank of Pakistan, I. I. Chundrigar Road, Karachi	0.475	Request for Quotation	Q1 FY 2024-25	Q1 FY 2024-25	Q2 FY 2025-26	STA
127	Renovation Works in Office Chamber at Main Bank Building, State Bank of Pakistan, I. I. Chundrigar Road	3.34	Open Competitive	Q1 FY 2024-25	Q2 FY 2024-25	Q3 FY2024-25	STA
128	Miscellaneous Repair Works in SBP Bolton Market Building, Karachi	0.3	Request for Quotation	Q1 FY2024-25	Q1 FY2024-25	Q1 FY2024-25	STA
129	O.H.W.T & U.G.W.T Cleaning At Kda Bungalows From P-1 To P-8 Scheme 01 Karachi	0.096	Request for Quotation	Q1 FY2024-25	Q1 FY2024-25	Q1 FY2024-25	STA
130	Miscellaneous Civil Works at Principal Officers' Bungalow No. P-7, KDA Scheme No. 1, Karachi	0.487	Request for Quotation	Q1 FY2024-25	Q1 FY2024-25	Q1 FY2024-25	STA
131	Maintenance Works Of Canteen Kitchen And Water Bore At Bolton Market Building State Bank Of Pakistan Karachi	0.417	Request for Quotation	Q1 FY2024-25	Q1 FY2024-25	Q1 FY2024-25	STA
132	Paint and Polish Works at KDA Bungalows Scheme.01 Karachi	0.45	Request for Quotation	Q2 FY2024-25	Q2 FY2024-25	Q3 FY2024-25	STA
133	Disposal of Old Unserviceable and Out of Order Engineering Items at Engineering Store, Main Bank Building Complex, I.I. Chundrigar Road, Karachi & Bolton Market Building & Scrapyard of SBP BSC North Nazimabad	1.011	Open Competitive	Q2 FY2024-25	Q3 FY2024-25	Q4 FY2024-25	STA
134	Replacement of Bathroom Tiles & Fixtures at 5th Floor, Main Building, State Bank of Pakistan, I.I. Chundrigar Road, Karachi	0.25	Open Competitive	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q2 (FY 2024-25)	STA
135	Polish of Marble at Main Entrance and Lobby of SBP BSC (Bank) Karachi Office	1.5	Open Competitive	Q2 (FY 2024-25)	Q3 (FY 2024-25)	Q4 (FY 2024-25)	STA
136	Providing and Fixing of Marble at Column Sills of Banking Hall and Main Entrance of Karachi Office	0.239	Open Competitive	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q3 (FY 2024-25)	STA
137	Supply of Seasonal flowers, Plants, fertilizers, Plant/flower pots and other gardening related materials for flower beds and lawns at various premises of State Bank of Pakistan, Karachi	1	Open Competitive	Q2 FY2024-25	Q3 FY 2024-25	Q4 FY 2024-25	STA
138	Providing and Fixing of Water Meter at UGWT and Looking Mirror in SBP Main Building	0.18	Open Competitive	Q2 (FY 2024-25)	Q2 (FY 2024-25)	Q3 (FY 2024-25)	STA
139	Providing & Fixing of Onyx Marble on the Columns of Banking Hall, SBP-BSC, Karachi	0.48	Open Competitive	Q3 (FY 2024-25)	Q3 (FY 2024-25)	Q3 (FY 2024-25)	STA
140	Miscellaneous Works at Bank's Premises	0.33	Open Competitive	Q3 (FY 2024-25)	Q3 (FY 2024-25)	Q3 (FY 2024-25)	STA