



## TESCO Annual Procurement Plan (2023-24)

### Name of Procuring Agency : TESCO (Tribal Areas Electricity Supply Company)

S.No	Item Description	Unit	Total	Estimated Cost	Procurement Method	Tentative date of procurement/ Notice for Publication	Tentative date of award of contract	Tentative date of Completion	Remarks if any
				In Rs.					
1	Out Door Termination Kit ( 500-MCM)	No	84	1512000	Open Competitive bidding (PPRA Rule No.21)	06.08.2024	01.10.2024	01.01.2025	Subject to Availability of fund
2	Indoor Termination Kits (1000-MCM)	Nos	35	700000		06.08.2024	01.10.2024	01.01.2025	
3	Indoor Termination Kits (500-MCM)	Nos	150	2700000		06.08.2024	01.10.2024	01.01.2025	
4	H.T Structure 45 Feet	No	542	92140000		06.08.2024	01.10.2024	01.01.2025	
5	H.T Structure 58 Feet	NO	537	150360000		06.08.2024	01.10.2024	01.01.2025	
6	ACSR Dog 7/186	Km	266.3	119835000		06.08.2024	01.10.2024	01.01.2025	
7	ACSR Rabbit 7/132	Km	71.1	19197000		06.08.2024	01.10.2024	01.01.2025	
8	AAC 7/122	km	85	11475000		06.08.2024	01.10.2024	01.01.2025	
9	Steel X-Arm	NO	11607	116070000		06.08.2024	01.10.2024	01.01.2025	
10	D/Out, C/Out	NO	23	690000		06.08.2024	01.10.2024	01.01.2025	
11	11 KV Pin Steel	NO	304	334400		06.08.2024	01.10.2024	01.01.2025	
12	Earthing Unit with Thimble	NO	1250	2500000		06.08.2024	01.10.2024	01.01.2025	
13	GSL Wire 10MM	KG	6391	2236850		06.08.2024	01.10.2024	01.01.2025	
14	Nuts Bolt 2x5/8	NO	21418	1285080		06.08.2024	01.10.2024	01.01.2025	
15	Nuts Bolt 9x5/8	NO	77187	19296750		06.08.2024	01.10.2024	01.01.2025	
16	Nuts Bolt 14x5/8	NO	39664	11105920		06.08.2024	01.10.2024	01.01.2025	
17	Manila Rope 24mm	Mtrs	100	100000		06.08.2024	01.10.2024	01.01.2025	
18	Poly Propaline Rope 1"	Mtrs	100	100000		06.08.2024	01.10.2024	01.01.2025	
19	Poly Propaline Rope 3/4"	Mtrs	100	100000		06.08.2024	01.10.2024	01.01.2025	
20	Nylon Rope 1"	Mtrs	100	100000		06.08.2024	01.10.2024	01.01.2025	
21	Nylon Rope 3/4"	Mtrs	100	100000		06.08.2024	01.10.2024	01.01.2025	
22	Transformer Oil (Fresh)	Ltrs	12000	7560000		06.08.2024	01.10.2024	01.01.2025	
23	Leather Protective Gloves	Pairs	60	72000		10.09.2024	12.11.2024	15.02.2025	
24	Rubber Insulated Gloves	Pairs	56	672000		10.09.2024	12.11.2024	15.02.2025	
25	Safety Belt 40" (Parachute Harness type)	Nos	5	1495000		10.09.2024	12.11.2024	15.02.2025	
26	Rain Coat (L)	Nos	30	150000		10.09.2024	12.11.2024	15.02.2025	
27	Goggle	Nos	20	100000		10.09.2024	12.11.2024	15.02.2025	
28	Hydraulic Press Machine 3-Ton	Nos	2	600000		10.09.2024	12.11.2024	15.02.2025	
29	132KV Grounding Set Duck type	Nos	2	40000		10.09.2024	12.11.2024	15.02.2025	
30	Grounding Chain / Life saving Chain	Nos	5	500000		10.09.2024	12.11.2024	15.02.2025	
31	Conductor Pulling Grip for Dog/Rabbit/Lynx	Nos	5	125000		10.09.2024	12.11.2024	15.02.2025	



## TESCO Annual Procurement Plan (2023-24)

### Name of Procuring Agency : TESCO (Tribal Areas Electricity Supply Company)

S.No	Item Description	Unit	Total	Estimated Cost	Procurement Method	Tentative date of procurement/ Notice for Publication	Tentative date of award of contract	Tentative date of Completion	Remarks if any
				In Rs.					
32	Conductor Pulling Grip for Rail	Nos	2	50000		10.09.2024	12.11.2024	15.02.2025	
33	Conductor Pulling Grip for Earthwire	Nos	10	250000		10.09.2024	12.11.2024	15.02.2025	
34	Earth Resistance Tester	Nos	10	2000000		10.09.2024	12.11.2024	15.02.2025	
35	Vehicles	Nos	3	21000000		10.09.2024	12.11.2024	15.02.2025	
36	Pulley 3 (Sheeve)	Nos	2	2000		10.09.2024	12.11.2024	15.02.2025	
37	Ring Spanner Set	Sets	1	3000		10.09.2024	12.11.2024	15.02.2025	
38	Snatch block 6" Shell	Nos	3	6000		10.09.2024	12.11.2024	15.02.2025	
39	Snatch block 4" Shell	Nos	3	6000		10.09.2024	12.11.2024	15.02.2025	
40	Torch re-chargeable	Nos	1	6000		10.09.2024	12.11.2024	15.02.2025	
41	Screw Wrench 200mm	Nos	6	7200		10.09.2024	12.11.2024	15.02.2025	
42	Screw Wrench 300mm	Nos	6	7200		10.09.2024	12.11.2024	15.02.2025	
43	Insulated Screw Driver 12"	Nos	12	14400		10.09.2024	12.11.2024	15.02.2025	
44	Insulated Screw Driver 18"	Nos	12	7200		10.09.2024	12.11.2024	15.02.2025	
45	Allen Key Set	Sets	1	25000		10.09.2024	12.11.2024	15.02.2025	
46	Crow Bar (Jabal)	Nos	2	10000		10.09.2024	12.11.2024	15.02.2025	
47	Conductor Pulling Grip	Nos	3	45000		10.09.2024	12.11.2024	15.02.2025	
48	Grinder	Nos	2	20000		10.09.2024	12.11.2024	15.02.2025	
49	<b>Distance Relay Test Set FREJA 306 / OMNICON</b>	<b>Nos</b>	<b>1</b>	<b>200000</b>		10.09.2024	12.11.2024	15.02.2025	
50	Secondary Injection Test Set SVERKER 780	Nos	1	200000	8.10.2024	8.12.2024	20.02.2025		



## TESCO Annual Procurement Plan (2023-24)

### Name of Procuring Agency : TESCO (Tribal Areas Electricity Supply Company)

S.No	Item Description	Unit	Total	Estimated Cost	Procurement Method	Tentative date of procurement/ Notice for Publication	Tentative date of award of contract	Tentative date of Completion	Remarks if any
				In Rs.					
51	Braces off size with respective bolts (Detail of Braces Attached)	Tons	10	550000	Open Competitive bidding (PPRA Rule No.21)	8.10.2024	8.12.2024	20.02.2025	Subject to Availability of fund
52	PG Clamps 3-Bolt for Lynx T-220	Nos	300	750000		8.10.2024	8.12.2024	20.02.2025	
53	PG Clamps 3-Bolt for Rail	Nos	50	125000		8.10.2024	8.12.2024	20.02.2025	
54	ST Fitting for Lynx	Sets	4	100000		8.10.2024	8.12.2024	20.02.2025	
55	Suspension Clamps for Lynx	Sets	2	56000		8.10.2024	8.12.2024	20.02.2025	
56	Suspension Clamp for Rail	Nos	1	28000		8.10.2024	8.12.2024	20.02.2025	
57	U-Cleats 22mm	Nos	50	500000		8.10.2024	8.12.2024	20.02.2025	
58	<b>Disc Insulators 100-KN ( Fog Type)</b>	<b>Nos</b>	<b>5</b>	<b>25000</b>		8.10.2024	8.12.2024	20.02.2025	
59	<b>Repair Sleeve for Lynx</b>	<b>Nos</b>	<b>20</b>	<b>520000</b>		8.10.2024	8.12.2024	20.02.2025	
60	11KV PT (11/110KV)	Nos	1	3000000		8.10.2024	8.12.2024	20.02.2025	
61	Over Current CT 1200-2400/5/5A for 11KV Incoming Panel (FICO make)	Nos	2	300000		8.10.2024	8.12.2024	20.02.2025	
62	Over Current CT 1200-2400/5/5A for 11KV Incoming Panel (PEL Make)	Nos	3	450000		8.10.2024	8.12.2024	20.02.2025	
63	Over Current CT 800-1600/5/5A for 11KV Incoming Panel (PEL make)	Nos	3	450000		8.10.2024	8.12.2024	20.02.2025	
64	Over Current CT 800-1600/5/5A for 11KV Incoming Panel (FICO make)	Nos	3	450000		8.10.2024	8.12.2024	20.02.2025	
65	Over Current CT 200-400/5/5A for 11KV Outgoing Panel (FICO make)	Nos	3	450000		8.10.2024	8.12.2024	20.02.2025	
66	Over Current CT 200-400/5/5A for 11KV Outgoing Panel (PEL Make)	Nos	3	450000		8.10.2024	8.12.2024	20.02.2025	
67	Differential CT 1200-2400/5 for 11KV Incoming Panel (FICO make)	Nos	3	450000		8.10.2024	8.12.2024	20.02.2025	
68	Differential CT 1200-2400/5 for 11KV Incoming Panel (PEL Make)	Nos	3	450000		8.10.2024	8.12.2024	20.02.2025	
69	Differential CT 800-1600/5A for 11KV Incoming Panel (FICO make)	Nos	3	450000		8.10.2024	8.12.2024	20.02.2025	
70	Differential CT 800-1600/5A for 11KV Incoming Panel (PEL make)	Nos	3	450000		8.10.2024	8.12.2024	20.02.2025	
71	Neutral CT for 11KV Capacitor Bank 50/5-Amps	Nos	2	7000000		8.10.2024	8.12.2024	20.02.2025	
72	Outdoor Termination Kits (500-MCM)	Nos	50	900000		8.10.2024	8.12.2024	20.02.2025	
73	Silicajel	Kg	140	280000		12.11.2024	09.01.2025	09.04.2025	
74	132 kV HV Bushes (With Gas Kits)	Nos	1	500000		12.11.2024	09.01.2025	09.04.2025	
75	Differential Relay (5-Amps - - - - - Winding 110 Volts DC) - Digital	Nos	2	1000000		12.11.2024	09.01.2025	09.04.2025	



## TESCO Annual Procurement Plan (2023-24)

### Name of Procuring Agency : TESCO (Tribal Areas Electricity Supply Company)

S.No	Item Description	Unit	Total	Estimated Cost	Procurement Method	Tentative date of procurement/ Notice for Publication	Tentative date of award of contract	Tentative date of Completion	Remarks if any
				In Rs.					
76	Distance Relay (5-Amps ----- Winding 110 Volts AC/DC - Digital	Nos	2	1000000	Open Competitive bidding (PPRA Rule No.21)	12.11.2024	09.01.2025	09.04.2025	Subject to Availability of fund
77	O/C E/Fault Relay (Digital having Negative Sequence feature/ Broken Conductor Feature)	Nos	5	2500000		12.11.2024	09.01.2025	09.04.2025	
78	DC Supervision Relay 110-V DC (Digital) - ELAB 101	Nos	20	4000000		12.11.2024	09.01.2025	09.04.2025	
79	Buckolz Relay (With Gas Kits)	Nos	2	1400000		12.11.2024	09.01.2025	09.04.2025	
80	Tripping Relay (Lock Out Type)	Nos	1	400000		12.11.2024	09.01.2025	09.04.2025	
81	Auxiliary Tripping Relay 110-V DC (MVAJ)	Nos	10	4000000		12.11.2024	09.01.2025	09.04.2025	
82	Tripping Coil for 11KV O/G Hyundai Make 110 Volt DC OR Equivalent	Nos	15	750000		12.11.2024	09.01.2025	09.04.2025	
83	Tripping Coil for 11KV O/G LS Type Korean Make 110 Volt DC OR Equivalent	Nos	10	500000		12.11.2024	09.01.2025	09.04.2025	
84	Tripping Coil for 11KV O/G PEL Hyundai 110 Volt DC OR Equivalent	Nos	5	250000		12.11.2024	09.01.2025	09.04.2025	
85	SF6 Gas Cylinder (40-KG) OR Equivalent	Cylidr	4	1200000		12.11.2024	09.01.2025	09.04.2025	
86	HT insulation tape	Nos	20	40000		12.11.2024	09.01.2025	09.04.2025	
87	Ball type Gas kits 20/26 MVA	Nos	5	750000		12.11.2024	09.01.2025	09.04.2025	
88	Ball type Gas kits 10/13 MVA	Nos	5	750000		12.11.2024	09.01.2025	09.04.2025	
89	Flat Type Gas kit 20/26 MVA	Nos	3	450000		12.11.2024	09.01.2025	09.04.2025	
90	Flat Type Gas kit 10/13 MVA	Nos	3	450000		12.11.2024	09.01.2025	09.04.2025	
91	Gas Kits of Buckolz Relay 40 MVA	Nos	2	300000		12.11.2024	09.01.2025	09.04.2025	
92	Gas Kits of Buckolz Relay 20/26 MVA	Nos	2	300000		12.11.2024	09.01.2025	09.04.2025	
93	Gas Kits of Buckolz Relay 10/13	Nos	2	300000		12.11.2024	09.01.2025	09.04.2025	
94	Power T/F Main Valves Gas kit	Nos	3	450000		12.11.2024	09.01.2025	09.04.2025	
95	Power T/F Main Valves Gas kit	Nos	3	450000		12.11.2024	09.01.2025	09.04.2025	
96	Power T/F Main Valves Gas kit	Nos	3	450000	12.11.2024	09.01.2025	09.04.2025		
97	Tap Changer Diverter Switch O-ring Gas kit - 40 MVA (Longman)	Nos	2	1200000	12.11.2024	09.01.2025	09.04.2025		
98	Tap Changer Diverter Switch O-ring Gas kit - 20/26 MVA (Longman)	Nos	2	1200000	12.11.2024	09.01.2025	09.04.2025		
99	Tap Changer Diverter Switch O-ring Gas kit - 10/13 MVA (Longman)	Nos	2	1200000	12.11.2024	09.01.2025	09.04.2025		
100	Tap Changer Wall Gas kits - 40 MVA	Nos	2	600000	12.11.2024	09.01.2025	09.04.2025		



## TESCO Annual Procurement Plan (2023-24)

### Name of Procuring Agency : TESCO (Tribal Areas Electricity Supply Company)

S.No	Item Description	Unit	Total	Estimated Cost	Procurement Method	Tentative date of procurement/ Notice for Publication	Tentative date of award of contract	Tentative date of Completion	Remarks if any
				In Rs.					
101	Tap Changer Wall Gas kits - 20/26 MVA	Nos	2	600000	Open Competitive bidding (PPRA Rule No.21)	12.11.2024	09.01.2025	09.04.2025	Subject to Availability of fund
102	Tap Changer Wall Gas kits - 10/13 MVA	Nos	2	600000		12.11.2024	09.01.2025	09.04.2025	
103	Annunciator Windows (AC + DC)	Nos	2	400000		24.12.2024	20.02.2025	22.05.2025	
104	Busbar Clamps - 11 kV Side 20/26 MVA	Nos	3	150000		24.12.2024	20.02.2025	22.05.2025	
105	Busbar Clamps - 11 kV Side 10/13 MVA	Nos	3	150000		24.12.2024	20.02.2025	22.05.2025	
106	11 kV Panel Closing Coil Hyundai Make	Nos	10	500000		24.12.2024	20.02.2025	22.05.2025	
107	11 kV Panel Opening Coil Hyundai Make	Nos	10	500000		24.12.2024	20.02.2025	22.05.2025	
108	11 kV Panel Fix & Finger Contacts Hyundai Make	Nos	5	250000		24.12.2024	20.02.2025	22.05.2025	
109	11 kV panel Vaccumm Bottles Hyundai Make	Nos	5	250000		24.12.2024	20.02.2025	22.05.2025	
110	11 kV PEL Charging Mechanism LS Type Korean Make	Nos	4	320000		24.12.2024	20.02.2025	22.05.2025	
111	11 kV PEL Closing Mechanism LS Type Korean Make	Nos	4	300000		24.12.2024	20.02.2025	22.05.2025	
112	11 kV Panel Fix & Finger Contacts PEL LS Type Korean Make	Nos	2	1800000		24.12.2024	20.02.2025	22.05.2025	
113	11 kV panel Vaccumm Bottles PEL LS Type Korean Make	Nos	4	348000		24.12.2024	20.02.2025	22.05.2025	
114	11 kV Panel Closing Coil PEL LS Type Korean Make	Nos	10	830000		24.12.2024	20.02.2025	22.05.2025	
115	11 kV Panel Opening Coil PEL LS Type Korean Make	Nos	10	950000		24.12.2024	20.02.2025	22.05.2025	
116	11 kV Panel Limit Switch PEL Hyundai Make	Nos	4	376000		24.12.2024	20.02.2025	22.05.2025	
117	11 kV Panel Charging Motor PEL Hyundai Make	Nos	6	546000		24.12.2024	20.02.2025	22.05.2025	
118	11 kV Panel Rotary Switch PEL Hyundai Make	Nos	2	164000		24.12.2024	20.02.2025	22.05.2025	
119	11 kV Panel Rotary Switch PEL LS Type Korean Make	Nos	2	160000		24.12.2024	20.02.2025	22.05.2025	
120	11 kV Busbar Spouts	Nos	10	750000		24.12.2024	20.02.2025	22.05.2025	
121	Earth Plate	Nos	1	60000	24.12.2024	20.02.2025	22.05.2025		
122	11 KV Panel Out Going	NO	11	27500000	20.01.2025	25.03.205	27.06.2025		
123	500 MCM Cable	km	4.1	16400000	20.01.2025	25.03.205	27.06.2025		



## TESCO Annual Procurement Plan (2023-24)

Name of Procuring Agency : TESCO (Tribal Areas Electricity Supply Company)

S.No	Item Description	Unit	Total	Estimated Cost	Procurement Method	Tentative date of procurement/ Notice for Publication	Tentative date of award of contract	Tentative date of Completion	Remarks if any
				In Rs.					
124	HT span 45 feet	NO	435	52200000		20.01.2025	25.03.205	27.06.2025	