

## Proposed Annual Procurement Plan For the fiscal Year 2024-25

(under Rule 8 and 9 of the Public Procurement Rules 2004) (Note: Costs and Schedule are tentative)

### ***Pakistan State Oil Company Limited***

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
1	Ultra Low Suphur	20.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
2	MidFTIR for Sihala Lab	30.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
3	Habibabad & Kotlajam Automatic Distillation Unit-02 Automatic Flash Point-02 ASTM Color Comparator-02	49.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
4	Dash Cameras-25	8.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
5	Earth Clamp Meter	3.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
6	Equipment sapres parts	5.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
7	Sampling Tins	0.70	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
8	M&R of Testing Equipment	2.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
9	Spectroil M Consumables	3.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
10	Tyres for MQTUs Vans	3.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
11	Chemicals For Laboratories	3.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
12	Hose Pipe for Calibration Unit	2.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
13	Ball Valves For Calibration Units	3.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
14	Glassware for labortories (Thermometers, Hydrometers)	3.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
15	Ignition coil for Tanaka	2.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
16	Flash detector for Tanaka	2.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
17	Calibration for standard	4.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
18	3rd party service for T/L calibration	36.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
19	Calibration of prover tanks	3.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
20	Motor and Pump repair	1.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
21	Tracker Monitoring of MQTU	1.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
22	CFR engine service	1.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
23	Supply of General Items	2.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
24	Supply of Helium Gas	2.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
25	Repair of UPS	1.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
26	Repair of Acs	2.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
27	ISO 9001:2015	1.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
28	Engine Overhauling Of MQTU	2.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
29	Signage and Graphics Of MQTU	2.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
30	Civil Work at Calibration Unit ZOT	1.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
31	Repair of Fuming Hood at KTA Lab	1.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
32	Calibration of Equipment/Van	1.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
33	Canteen Services for Keamari Terminals A	32.00	Direct Contracting	Qtr-1	Qtr-1	Qtr-1	Continue for Next Year
34	Canteen Services for Keamari Terminals B & C	63.00	Call of	Qtr-1	Qtr-2	Qtr-2	Continue for Next Year
35	Canteen Services for Chakpirana Depot	18.00	Call of	Qtr-2	Qtr-3	Qtr-3	Continue for Next Year
36	Canteen Services for Central Zone (MHK & LLP)	53.00	Call of	Qtr-2	Qtr-2	Qtr-3	Continue for Next Year
37	Canteen Services for FSD	19.40	Direct Contracting	Qtr-3	Qtr-3	Qtr -4	Continue for Next Year
38	Canteen Services for MCK	35.00	Direct Contracting	Qtr-1	Qtr-2	Qtr-3	Continue for Next Year
39	Annual contract for canteen services at SIH & TJB	47.00	Call of	Qtr-1	Qtr-2	Qtr-3	Continue for Next Year
40	Annual contract for canteen services at Shikarpur Terminal	21.00	Call of	Qtr-2	Qtr-3	Qtr-3	Continue for Next Year
41	Annual contract of Canteen Services for Zot Terminal	50.00	Direct Contracting	Qtr-1	Qtr-2	Qtr-2	Continue for Next Year
42	Supply of Lunch Boxes at DLP	11.00	Call of	Qtr-2	Qtr-2	Qtr-3	Continue for Next Year
43	Supply of Lunch Boxes at FQB	10.00	Call of	Qtr-2	Qtr-2	Qtr-3	Continue for Next Year
44	Supply of Lunch Boxes at Sanghi	10.00	Call of	Qtr-2	Qtr-3	Qtr-3	Continue for Next Year
45	Supply of Lunch Boxes at Kotlajam	10.00	Call of	Qtr-2	Qtr-3	Qtr-3	Continue for Next Year
46	Supply of Lunch Boxes at SSH	8.60	Call of	Qtr-1	Qtr-1	Qtr-1	Continue for Next Year
47	Supply of Lunch Boxes at SWL	8.03	Call of	Qtr-1	Qtr-1	Qtr-1	Continue for Next Year
48	Supply of Lunch Boxes at KUND	4.80	Call of	Qtr-1	Qtr-1	Qtr-1	Continue for Next Year
49	Supply of Lunch Boxes at HBD	10.00	Call of	Qtr-1	Qtr-1	Qtr-1	Continue for Next Year
50	Supply of Lunch Boxes at VHR	5.00	Call of	Qtr-1	Qtr-1	Qtr-1	Continue for Next Year
51	Supply of Lunch Boxes at SNG	6.00	Call of	Qtr-1	Qtr-1	Qtr-2	Continue for Next Year

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
52	Supply of Lunch Boxes at JGT	6.00	Call of	Qtr-1	Qtr-1	Qtr-2	Continue for Next Year
53	Supply of Lunch Boxes at CHtrl	6.00	Call of	Qtr-1	Qtr-1	Qtr-2	Continue for Next Year
54	Supply of Lunch Boxes at KHT	6.00	Call of	Qtr-1	Qtr-1	Qtr-2	Continue for Next Year
55	Annual Contract for Supply of Water at Kemari Terminals	28.00	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	Continue for Next Year
56	Annual Contract for Supply of Water at ZOT	10.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	Continue for Next Year
57	Annual Contract for supply of sweet water at Qta, Khzdar,Sanghi and SKP	18.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	Continue for Next Year
58	Annual Contract for supply of Mineral water at Qta, Khzdar,Sanghi,FSD and SKP,dlp,ckp & TJB	15.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	Continue for Next Year
59	Annual contract for Transportation Services of ZOT,MCK & FSD	76.00	Direct Contracting	Qtr-1	Qtr-1	Qtr-1	Continue for Next Year
60	Annual contract for Transportation Services of MHK ,LLP & SKP	82.00	Call of	Qtr-1	Qtr-2	Qtr-3	Continue for Next Year
61	Transportation Services - KMR	13.00	Call of	Qtr-1	Qtr-1	Qtr-2	Continue for Next Year
62	Annual contract of Conservancy services of all over Pakistan - South Zone	150.00	Direct Contracting	Qtr-1	Qtr-1	Qtr-1	Continue for Next Year
63	Annual contract of Conservancy services of all over Pakistan - Central Zone	130.00	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-3	Continue for Next Year
64	Annual contract of Conservancy services of all over Pakistan - North Zones	110.00	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	Continue for Next Year
65	Fresh Service Order for Annual contract of fire extinguishers of South Zone	3.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Continue for Next Year
66	Fresh PR for Annual contract of Refilling of fire extinguishers of North Zone	2.80	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Continue for Next Year
67	Fresh PR for Annual contract of Refilling of fire extinguishers of Central Zone	3.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Continue for Next Year
68	Sealing contract for Keamari Terminal	7.50	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-1	Continue for Next Year
69	Jet A 1 Fuel testing at Morgha	4.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-1	Continue for Next Year
70	Spheroid Launching services for Keamari Terminal	20.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-3	Continue for Next Year
71	Maintenance of Co Owned Vehicles - KTA	3.00	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	Continue for Next Year
72	Boiler services for Lalpir	25.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Continue for Next Year
73	PR of Safety Shoes for all over Pakistan	4.24	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Continue for Next Year
74	PR of Safety Helemts for all over Pakistan	1.40	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-2	Continue for Next Year
75	Procurement of Quick couplings / Hose for all Over Pakistan	8.00	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	Continue for Next Year
76	Sealing Wire	15.00	Call of	Qtr-2	Qtr-2	Qtr-3	Continue for Next Year
77	Capri Soap	4.00	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-3	Continue for Next Year
78	Cotton Rag	0.80	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
79	Cotton Waste	1.00	Open Competitive Bidding	Qtr-1	Qtr-2	Qtr-2	Continue for Next Year

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
80	Dip rod 1850 mm	4.00	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
81	Dip Rod 2000 mm	4.50	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
82	Dip Rod 2200 mm	4.50	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
83	Dip Rod 2600 mm	4.50	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
84	Tip Tape 15 meter	3.00	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
85	Tip Tape 20 meter	3.00	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
86	Density Meters	8.50	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
87	Filling Chutes	1.00	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
88	Bolt & Nuts	1.50	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
89	Stud Bolts	0.90	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
90	MS Flanges for T/W	3.00	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
91	Thermomters- 12 c	7.50	Open Competitive Bidding	Qtr-1	Qtr-2	Qtr-2	Continue for Next Year
92	Gasket Sheet	3.00	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
93	Sample Bottle Glass for sample	0.60	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
94	Card Board for T/W	0.60	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
95	Cotton Rope	2.50	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
96	Ullage Paste	0.50	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
97	Water Finding Paste	0.40	Open Competitive Bidding	Qtr-2	Qtr-2	Qtr-2	Continue for Next Year
98	Metal Seal (Pre numbered)	160.00	Call of	Qtr-2	Qtr-3	Qtr-3	Continue for Next Year
99	Procurement of Uniform for Operational Staff	8.50	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	Continue for Next Year
100	Annual Contrctact of HDIP testing for S,C & N zone	15.00	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-2	Continue for Next Year
101	Renovation of Canteen - ZOT	8.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	Continue for Next Year
102	Spare parts for ABB	55.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
103	Procurement of new air compressor 10 bar. (01 No) Flowrate: 10 m3 / min @ 8 bar	45.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
104	Replacement of roof shed, & Repairing of Plant Shed canopies and drain channel. (At LMP-A) Phase II and LMP-C warehouse shed replacement	44.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
105	Hardware for Track and Trace Solution for 2 x filling lines at LMT including; i) Labeler ii) QR / Bar-code printers iii) Conveyors for cartons iv) Label scanners v) Machine vision high-speed cameras	50.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
106	Rehabilitation of Storage tanks at LMPA 06 and 07. (Capacity 1500 MTs & 750 MTs)	78.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
107	Operation & Maintenance HVAC	7.03	Single Stage Two Envelope	Qtr-1	Qtr-4	Qtr-1	Contract completion in Next FY

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
108	Operation & Maintenance of Power Generation	11.20	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	Contract completion in Next FY
109	Spares and consumables for Generators	5.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
110	Cleaning Services (at LMT and LMPA)	18.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-1	Contract completion in Next FY
111	Mineral water supply LMT / KLP / New Hyd	1.35	Single Stage Two Envelope	Qtr-4	Qtr-1	Qtr-1	Contract Award and completion in Next FY
112	Photo copy services	0.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Contract completion in Next FY
113	Notifier Fire Alarm system maintenance	1.55	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-3	Contract completion in Next FY
114	Fork lifter maintenance	1.15	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Contract completion in Next FY
115	Maintenance of Gardner Denver / Atlas Copco compressor.	0.58	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-3	Contract completion in Next FY
116	Maintenance of Fini Compressor	0.66	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	Contract completion in Next FY
117	Supply of cotton rags at LMT	1.04	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-3	
118	Annual Boiler Certification	1.45	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
119	Water treatment chemicals at LMT	1.27	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Contract completion in Next FY
120	Annual Canteen contracts	38.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Contract completion in Next FY
121	Supply of Capri Soap for Non Management staff at LMT.	0.96	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	Contract completion in Next FY
122	Annual AC maintenance contract	3.05	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Contract completion in Next FY
123	Fire extinguisher refilling contract	0.54	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Contract completion in Next FY
124	Annual Paint Contract	10.04	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Contract completion in Next FY
125	Consumables / Spare Parts for CMU machines * Hydraulic pipes, cylinders and slider bearings for blow molding machines * Pneumatic valves for blow molding machines * Contactors and Granulator blades	3.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
126	Conceptual Design of new Lubricant Man. Plant	28.00	Direct Contracting	Qtr-1	Qtr-2	Qtr-3	
127	Cooling Tower Fills	2.50	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
128	Parts for Atlas Copco, GD and Fini compressors	6.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
129	Major overhaul maintenance of Gas generators	50.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-3	
130	Pallets Qty: 200 (LMPA, New Hyd, KLP)	7.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
131	Induction insertion machine operation contract	1.50	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-3	Contract completion in Next FY
132	IoT connected Drum / Pail weighing scales for LMT / LMPA	2.50	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
133	DB Chiller overhauling	5.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
134	Batteries for forklifters, generators	1.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
135	Lubricants Supply, Mfg , and distribution Management System software development	5.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
136	LED Screens x 4 (Filling, warehouse, CMU, Entrance, CCTV)	2.00	Single Stage Two Envelope	Qtr-4	Qtr-4	Qtr-1	Qtr-1 of next FY
137	Design and consultancy for agitators in kettles at LMP-A	1.50	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
138	Outsourced Emergency Response Team (ERT) Contract	2.16	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	Contract completion in Next FY
139	Installation of new PABX System at LMT	4.00	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	
140	Parts for Shaungling Chiller	4.00	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	
141	LMT Cafeteria Renovation	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
142	Pressure Gauges, Line filters, pressure regulators, DVP Sensors	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
143	Contactors and electrical instruments	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
144	Procurement & installation of CCTV cameras at LMT	1.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
145	Asphalt tank cleaning and steam-line repair	0.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
146	Procurement of solenoid valves	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
147	Annual boiler certification.	0.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
148	Supply of cotton rags at LMPA	0.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Contract completion in Next FY
149	Integrity testing of tanks at KTA, KTB and Kero	1.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
150	Annual maintenance of CCTV cameras at LMPA	0.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Contract completion in Next FY
151	Paint Services for pipeline	7.50	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
152	Pipeline portion replacement in between KTA and LMPA	2.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
153	LMP-A Flowmeter	6.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
154	Housekeeping Services at Kot Lakhpat	2.50	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	Contract completion in Next FY
155	Transport contract for Hyderabad employees	2.80	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Contract completion in Next FY

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
156	Hyderabad warehouse rehabilitation	2.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-1	Qtr-1 of next FY
157	Induction Seals 0.7, 1, 3, 4 , 10, 20 & 210 Liter	T	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-4	Call-off contracts
158	Annual Contract for supply of Drum Cap Seals	7.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Contract completion in Next FY
159	Annual Contract for Screen Printing Pails and Drum (Top & Belly)	22.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Contract completion in Next FY
160	Supply of HDPE Blow grade for manufacturing of Cans in CMU.	300.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
161	Master Batches for manufacturing of Cans in CMU.	40.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
162	Polyethylene Bags for packing of empty cans.	5.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-3	
163	HDPE Injection Grade	25.00	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	
164	Annual handling contracts at LMT & LMPA	90.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-3	Contract completion in Next FY
165	Annual handling contract at New Hyderabad	4.00	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	Contract completion in Next FY
166	Annual handling contract at Kot Lakhpat	6.00	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	Contract completion in Next FY
167	Water tankers supply	12.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Contract completion in Next FY
168	Ocean Tanker Handling	3.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	Contract completion in Next FY
169	Procurement of Earthing Meters (Atleast 03 Nos)	3.00	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-4	
170	ERT Outsourcing Project	9.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
171	Procurement of Mobile Phones for HSE Auditors (Atleast 03 Nos)	0.30	Single Stage Single Envelope	Qtr-2	Qtr-2	Qtr-4	
172	Calibration/ Certification/ Maintenance & Repair of Equipment	0.11	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-2	
173	Procurement of PPES: a. Safety Shoes for HSE Department b. Safety Helmets for HSE Dept or any other required PPE	0.24	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-2	
174	Miscellaneous Items (Speakers, Hardrive, Whistle, Fire Blankets, other general items if required)	0.20	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-2	
175	Consultancy for determining Carbon Footprint of PSO	1.50	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-4	
176	Occupational Health Fitness for Task Assessment Consultancy	0.50	Single Stage Single Envelope	Qtr-2	Qtr-2	Qtr-4	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
177	Digitization of HSE Management System/ License Fees for Online HSE Management System	15.80	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
178	Printing of HSE Manual/ Booklets for GMs (10 Nos)	0.20	Single Stage Single Envelope	Qtr-2	Qtr-2	Qtr-2	
179	New construction of office block, worker's room. Worker's washroom, kitchen, security room at Akora Khattak Plant	27.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
180	Procurement of cylinders (for FY 25, 5000 commercial cylinders for all plants and 1000 Composite cylinders for Home delivery at Karachi)	153.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
181	Requalification of Company owned Bobtail Bouzers - 5 in number	10.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
182	Re-qualification of Two 50 MT LPG Tanks as per API 510 at Lahore Plant	9.80	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
183	Hospitalities services at Northern Pakistan Oil & Gas (Battal)	3.00	Direct Contracting	Qtr-1	Qtr-1	Qtr-1	
184	Hospitalities services at Sunshine LPG Private Limited - Sialkot	3.00	Direct Contracting	Qtr-1	Qtr-1	Qtr-1	
185	Hospitalities services at A.B.N. Energy Pvt Limited (Multan)	5.70	Direct Contracting	Qtr-2	Qtr-2	Qtr-2	
186	Hospitalities services at Hi-Tech ( LPG Kotri)	14.00	Direct Contracting	Qtr-2	Qtr-2	Qtr-2	
187	Hospitalities services at Himalaya Gas Plant( Jehlum)	9.80	Direct Contracting	Qtr-2	Qtr-2	Qtr-2	
188	Computerize Stationery Items	20.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
189	Cisco ISE Failover License	12.60	Single Stage Two Envelope	QTR-1	QTR-2	QTR-3	
190	Forti Authenticator (1000 Additional token)	10.08	Single Stage Two Envelope	QTR-1	QTR-2	QTR-2	
191	Whats UP Gold Additional Licences	5.33	Single Stage Two Envelope	QTR-1	QTR-2	QTR-2	
192	VC Equipment for HO and RM Office	45.90	Single Stage Two Envelope	QTR-2	QTR-3	QTR-4	
193	DDOS Appliance	22.80	Single Stage Two Envelope	QTR-2	QTR-3	QTR-4	
194	Data Center And Access Layer Switches	18.36	Single Stage Two Envelope	QTR-1	QTR-2	QTR-3	
195	Internet Firewall for DR site	18.00	Single Stage Two Envelope	QTR-2	QTR-3	QTR-4	
196	Access Points for Wireless LAN	9.45	Single Stage Two Envelope	QTR-1	QTR-2	QTR-3	
197	NAC (Network Admission Control)	6.50	Single Stage Two Envelope	QTR-2	QTR-3	QTR-4	
198	Laptops	72.00	Single Stage Two Envelope	QTR-1	QTR-2	QTR-3	
199	Avaya IP Phones - Extension	49.20	Single Stage Two Envelope	QTR-1	QTR-2	QTR-3	
200	2kva UPS	6.50	Single Stage Two Envelope	QTR-1	QTR-2	QTR-3	
201	invoicing printers	3.00	Single Stage Two Envelope	QTR-1	QTR-2	QTR-3	
202	Laser Jet Printers	1.75	Single Stage Two Envelope	QTR-1	QTR-2	QTR-3	
203	High speed scanners	1.50	Single Stage Two Envelope	QTR-1	QTR-2	QTR-3	
204	DNS security solution	18.00	Single Stage Two Envelope	QTR-2	QTR-2	QTR-3	



1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
205	WAN-UPGRADTION	3.40	Single Stage Two Envelope	QTR-2	QTR-2	QTR-3	
206	MPLS for 33 sites (Secondary Link)-JAZZ	50.00	Single Stage Two Envelope	QTR-3	QTR-3	QTR-4	
207	Core Network Equipment SLA	13.10	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
208	SLA for 16KVA and 30 & 60 KVA UPS	4.00	Single Stage Two Envelope	QTR-2	QTR-2	QTR-3	
209	LAN revamping at remote locations	2.00	Single Stage Two Envelope	QTR-2	QTR-2	QTR-3	
210	DNS Filtering Service	18.00	Single Stage Two Envelope	QTR-1	QTR-2	QTR-3	
211	Web Application Vulnerability testing	2.70	Single Stage Two Envelope	QTR-2	QTR-2	QTR-3	
212	FortiDeceptor	2.50	Single Stage Two Envelope	QTR-2	QTR-2	QTR-3	
213	DNS Load Balancing Subscription	1.30	Single Stage Two Envelope	QTR-2	QTR-2	QTR-3	
214	External Penetration Testing	1.50	Single Stage Two Envelope	QTR-3	QTR-3	QTR-4	
215	SAP Licenses	40.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
216	MS SharePoint Licenses	18.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
217	Servers	30.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
218	Storage	20.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
219	Renewal of SAP License Fee	100.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
220	Successfactors	50.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
221	Annual Maintenance Servers	18.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
222	Annual Maintenance Storages	12.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
223	SuSe AM & Subscription	10.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
224	Consultancy Support Services	100.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
225	Trend Micro Anti Virus Solution	249.00	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	
226	GFI Licenses	30.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-3	
227	Microsoft Office Standard 2021	29.70	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-3	
228	PAM Solution	18.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
229	Tape Library (DRP)	6.50	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
230	Servers	11.40	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
231	Hardware SLA	36.00	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	
232	Microsoft SLA	3.00	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	
233	IT Support Services(Location)	6.10	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
234	MS Exchange Upgrade	2.10	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-1	
235	Server for Automation Projects	20.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
236	UPS- Power Backup Automation Locations	5.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
237	Depolymnt of LAN infrasture for 2 Automation Locations	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
238	Industrial Switches	3.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
239	Upgradation of TMS infrastructure at Automation Location	2.00	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-4	
240	Deployment of Video wall at Faislabad and PSO House	10.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
241	Procurment of LAN Material	3.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
242	Procurment of Explosion proof portable camera	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
243	Upgradation of existing PLCs at Automation location	4.00	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-4	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
244	Deployment and Procurement Centralized Business Software for TMS sites.	6.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
245	Supply Explosion & Non Explosion JB's for TMS	3.00	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-4	
246	OPC - Kepware & OPC Licenses	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
247	HMI display for TMS Operators	3.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
248	Procurement of Industrial Grade Cables	1.00	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-4	
249	Supply and Installation of ATG System at CORO sites with Centralized Solution	80.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
250	Supply of Vmware	10.00	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-4	
251	Centralization of RTGs with provision of Dashborad.	4.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
252	Dispensing Unit	1,212.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
253	Submersible Pump	20.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
254	Stabilizer	6.48	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
255	UGFS Tanks (15 KL, 25 KL and 50 KL) against framework	492.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
256	Air Compressor 5 hp	18.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
257	Air Gauge	3.40	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
258	Hoist	32.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
259	Car Wash	13.75	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
260	Hose Pipe	6.75	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
261	Lube Racks	46.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
262	Dust Bins	35.75	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
263	Fire Bucket with Stand	3.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
264	Fire Extinguisher (2kg, 6kg and 50 kg)	31.41	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
265	Quick Coupling Set	4.20	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
266	Aluminium Composite Material	78.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
267	Signage and Graphics Work at Retail Outlets against Framework	390.60	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
268	Supply and Installation of Monolith Tower at Retail Outlet against Framework	330.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
269	Price Display Units	66.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
270	Third party Inspection and Transportation	211.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
271	Break away Coupling	3.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
272	Company Finance Civil Works	309.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
273	Refurbishment of Dispensing Unit	35.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
274	Portal Upgradation	5.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
275	KTB: Procurement, installation and commissioning Liquid ultrasonic flow meter and allied works on 20" dia tanker discharge line.	100.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
276	Faisalabad: Supply and Installation of Decantaion Meters. 03 Nos for HSD, PMG & HOBC	46.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
277	Faisalabad: Provision & instalation of 02 new filling meters complete assembly	28.50	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
278	Sihala: Shifting of Flow meters to Gantry Islands	47.48	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
279	Mehmoodkot: Re-construction of eastern side boundary wall. 500 RM.	24.84	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
280	Kotlajam: Construction of Record room (12' x 25')	3.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
281	Procurement of Video-con device KTC, ZOT, FSD, SIH, TJB & CKP	9.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-3	
282	Various locations: Meter Prover unit 2 Nos	110.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
283	KTA: Modification in Product Delivery System. (Euro II PMG)	60.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
284	KTA: Replacement of PD meters (02 nos.)	10.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
285	Sanghi: Upgradation of Tank Lorry Filling Gantry  *Construction Management at Sanghi (1.5 Mil)	112.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
286	Shikarpur: Construction of Shed for Product Pumps (9 Mtr x 21 Mtr)	7.60	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
287	Sihala: Overfill Protection System HHLA for Jet A-1 Tanks 02 tanks	12.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
288	Mehmoodkot: 801 & 809 Water sprinkler system and foam pourer required.	11.70	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
289	Daulatpur: Rehabilitation of tank # 2103 (Capacity 2315 MT) HSD  *Construction Management at Daulatpur (1.5 Mil)	34.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
290	Daulatpur: RTG for tank	20.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
291	Daulatpur: HHLA for tank	5.50	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
292	Habibabad: Installation of IFC on tank Capacity: 1850 MT	22.80	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
293	KTA: Procurement of Tractor	4.30	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
294	Daulatpur: Fall arrestor System on Tank lorry loading Gantry.	28.40	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
295	Tarujabba: Fall arrestor System on Tank lorry loading Gantry.	47.30	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
296	Shikarpur: Installation of Sprinkler and Foam system on 04 tanks  *Construction Management at Shikarpur (1.2 Mil)	33.10	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
297	Sihala: Rehabilitation of tank (Capacity: 2950 MT) HSD	45.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
298	Sihala: HHLA on tank	5.50	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
299	SWL: Procurement of Forklift (2 Ton)	5.60	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
300	TJB: Procurement of Forklift (2 Ton)	5.60	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
301	Audit Software -Teammate	3.81	Proprietary	Qtr-1	Qtr-1	Qtr-1	
302	Whistle Blowing Unit	0.50	Tendering	Qtr-1	Qtr-1	Qtr-4	
303	Uniforms for C-Store	1.75	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-2	
304	Giveaways Corporate	0.58	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	
305	Giveaways Ramazan	0.59	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-3	
306	Kiosk (PSO House)	5.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	
307	Kiosks for alliances	6.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	
308	Development of VIBE	124.80	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	This project may be awarded as three separate contracts for FY-2025.
309	ShopStop Construction	78.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	This project may be awarded as three separate contracts for FY-2025.
310	Remodelling of Shop Stop	58.50	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	This project may be awarded as three separate contracts for FY-2025.
311	New Auto Care Development / Remodelling	33.72	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	This project may be awarded as two separate contracts for FY-2025.
312	Hiring of Tax Consultant	6.40	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-1	
313	Appointment of clearing and forwarding agent other than POL product		Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	
314	Procurement of vehicles for Senior Management, PSO	76.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-4	
315	Procurement of Air Conditioning Units	2.30	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
316	Procurement of Furniture & other office equipment	1.20	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
317	6th & 7th Floor Renovation	320.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
318	Renovation of basemnt cafeteria	40.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
319	Replacement of substation breakers	3.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
320	Air Handling Unit (06 Nos.)	22.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
321	External glass and granite cleaning of PSOH building	8.01	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
322	Cleaning & janitorial services of PSO house building	36.86	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
323	Operation & maintenance of air conditioning system	12.76	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
324	Operation & maintenance of elevators	8.51	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
325	LV / MV maintenance contract ( substation ) and preventive maintenance of 500 & 100 KVA DG set (material + services )	10.87	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
326	Fumigation services at PSO house	0.76	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
327	Preventive maintenance of 2000 KVA DG set	1.51	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
328	Water purification services (material + services )	0.95	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
329	Annual contract fire alarm system	1.89	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
330	Elevator Inspection Contract	0.19	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
331	Miscellaneous Maintenance Jobs i. Unplanned/Emergency Plumbing, Electrical and Mechanical Costs of Equipment ii. Low value Procurement of Material & Services iii. Petty Cash Expenses iv. Special modification/Additions/renovations in PSO House as per management directives	28.35	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
332	Miscellaneous vehicle maintenance	0.47	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
333	Elevator Breakdown Maintenance (Rope Wires, Inverters, Pulleys etc.)	1.89	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
334	PSO House Renovation (Interior painting, Wood Polishing,)	3.78	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
335	Wuzu Khana renovation	0.95	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
336	Consultancy for HVAC	4.73	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
337	2000 KVA DG Set Canopy and Radiator Replacement	5.67	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
338	10th floor steel structure	1.89	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
339	Astroturf on decks and 9th floor	1.89	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
340	New Scaffolding as per HSE Requirement (40 ft)	1.89	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
341	Basement Expansion Joints replacement (As per consultant's recommendation)	1.89	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
342	Waterproofing Works	3.31	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
343	New Crockery & Cutlery for PSO house	2.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
344	Maintenance of Cradle Machines (05 Nos.)	2.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
345	Computer/stationary contract /(Toner/Cartridges)	5.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
346	Washing of Uniforms	1.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
347	Supply of Sweet Drinking Water at PSO House	9.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
348	Annual Contract of Transport for Ladies Employees of PSOH	23.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
349	Annual Maintanance Day Care Centre	0.30	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
350	Pesh Imam -leading Prayers(Zohar, Asar and Maghrab)	0.50	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
351	Moazan - Call forJumma Prayer	0.20	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
352	Clifton Shopping Mall Parking Rent	6.60	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
353	Property Tax	3.55	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
354	Municipal Charges	4.40	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
355	Vehicle Taxes	0.05	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
356	Corporate Gifts	2.10	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	
357	Procurement of Underground Storage Tanks	48.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
358	Procurement of DUs	28.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
359	Annual Contract for Janitorial Services at Regional Office - North (Islamabad) and Division Office - Peshawar	5.50	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	
360	Annual Contract for Supply of Mineral Water to PSO Offices in Islamabad, Peshawar, DIK and Jhelum	1.50	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-3	
361	Tea/ Coffee Machine With Materials for Regional Office - North, Islamabad	1.00	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-2	
362	Supply of Plastic Cans of 0.7L,1L,3L,4L and 10L	177.35	Single stage two envelope	Qtr-1	Qtr-1	Qtr-2	call of contract by Framework Agg.
363	Supply of Plastic Cans of 0.7L,1L,3L,4L and 10L	186.22	Single stage two envelope	Qtr-2	Qtr-2	Qtr-3	call of contract by Framework Agg.
364	Supply of Plastic Cans of 0.7L,1L,3L,4L and 10L	195.53	Single stage two envelope	Qtr-3	Qtr-3	Qtr-4	call of contract by Framework Agg.
365	Supply of Plastic Cans of 0.7L,1L,3L,4L and 10L	215.08	Single stage two envelope	Qtr-4	Qtr-4	Qtr-1	call of contract by Framework Agg.
366	Supply of 20 liter pails	35.00	Single stage two envelope	Qtr-2	Qtr-2	Qtr-3	call of contract by Framework Agg.
367	Supply of 20 liter pails	38.50	Single stage two envelope	Qtr-3	Qtr-3	Qtr-1	call of contract by Framework Agg.
368	Supply of 210 liter plastic drums	145.00	Single stage two envelope	Qtr-1	Qtr-2	Qtr-2	call of contract by Framework Agg.

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
369	Supply of 210 liter plastic drums	152.25	Single stage two envelope	Qtr-2	Qtr-3	Qtr-3	call of contract by Framework Agg.
370	Supply of 210 liter plastic drums	167.48	Single stage two envelope	Qtr-3	Qtr-4	Qtr-1	call of contract by Framework Agg.
371	Supply of Corrugated Cartons	60.00	Single stage two envelope	Qtr-1	Qtr-1	Qtr-2	call of contract by Framework Agg.
372	Supply of Corrugated Cartons	63.00	Single stage two envelope	Qtr-2	Qtr-2	Qtr-3	call of contract by Framework Agg.
373	Supply of Corrugated Cartons	69.30	Single stage two envelope	Qtr-3	Qtr-4	Qtr-1	call of contract by Framework Agg.
374	Supply of labels for PSO small packs of lubricants	55.00	Single stage two envelope	Qtr-1	Qtr-1	Qtr-2	call of contract by Framework Agg.
375	Supply of labels for PSO small packs of lubricants	57.75	Single stage two envelope	Qtr-2	Qtr-3	Qtr-4	call of contract by Framework Agg.
376	Supply of labels for PSO small packs of lubricants	63.53	Single stage two envelope	Qtr-3	Qtr-4	Qtr-1	call of contract by Framework Agg.
377	Supply of 210 liter New Steel Drums	23.00	Single stage two envelope	Qtr-1	Qtr-1	Qtr-2	call of contract by Framework Agg.
378	Supply of 210 liter New Steel Drums	32.20	Single stage two envelope	Qtr-2	Qtr-2	Qtr-3	call of contract by Framework Agg.
379	Supply of 210 liter New Steel Drums	35.42	Single stage two envelope	Qtr-3	Qtr-3	Qtr-1	call of contract by Framework Agg.
380	Contract for Track and Trace solution for Interactive Anti Counterfeiting services.	158.40	Single stage two envelope	Qtr-1	Qtr-2	Qtr-2	Two years contract-
381	Contract for Interactive Anti Counterfeiting services including digital code and scratch label printing / pasting	50.00	Single stage two envelope	Qtr-2	Qtr-3	Qtr-4 (FY-26)	One year contract-
382	Contract for Services of Reconditioning Of Empty Drums	23.00	Single stage two envelope	Qtr-1	Qtr-1	Qtr-4	One year contract-
383	Transportation of Lubricants - Secondary	-	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
384	Transportation of Liquefied Petroleum Gas from Sources to PSO LPG Plants & to its Consumer Customers	-	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-3	
385	Transportation of POL Products from PSO Oil Terminals / Depots to Retail Outlets & Consumer Sites from various PSO's depots/installations	-	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	
386	Primary Transportation of Lubricants	-	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	
387	Data Archiving	8.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
388	Security Services Contract for 01 Aug 2025 to 31 July 2026 South Region	275.00	Single Stage Single Envelope	Qtr-3	Qtr-4	Qtr-4	
389	Security Services Contract for 01 Nov 2025 to 31 Sep 2026 Central Region	180.00	Single Stage Single Envelope	Qtr-4	Qtr-1	Qtr-1	Continue for Next Year

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
390	Security Services Contract for 01 June 2024 to 31 May 2025 North Region	210.00	Single Stage Single Envelope	Qtr-4	Qtr-1	Qtr-1	Continue for Next Year
391	Security Services Contract for 01 Aug 2025 to 31 July 2026 Vigilance	68.00	Single Stage Single Envelope	Qtr-4	Qtr-1	Qtr-1	Continue for Next Year
392	Procurement of consumeable items for ID Card printing Machine PSOH	0.25	Single Stage Single Envelope	Qtr-2	Qtr-2	Qtr-2	
393	Maintance Contract - Baggage Scanner Machine PSOH	0.24	Proprietary	Qtr-2	Qtr-3	Qtr-3	
394	Maintance Contract - Face Scanning Machines and Lock System at reception and Departments PSOH	28.00	Proprietary	Qtr-1	Qtr-2	Qtr-2	
395	Procurement of Tyres for vehicles CT-6291 (double cabin vehicle) PSOH	0.40	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-2	
396	Procurement of 15 x IP CCTV Cameras for PSO House	0.38	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-2	
397	Annual Maintenance Contracts of Tatsuno DUs to authorized agent-Across Pakistan(old & new DUs)	195.00	N/A*	N/A	Qtr-2	Running Contract	
398	Annual Maintenance Contract of Wayne DUs -Across Pakistan	85.00	N/A*	N/A	Qtr-2	Running Contract	
399	Annual Maintenance Contract of DUC devices-Across Pakistan	20.00	N/A*	N/A	Qtr-3	Running Contract	
400	a) Cleaning and refilling of Fire Extinguishers Contract at NVROs (across Pakistan)	490.00	N/A*	N/A	Qtr-4	Running Contract	
401	a) Annual Contract for General Maintenance & Repair works at NVROs (across Pakistan)	650.00	N/A*	N/A	Qtr-4	Running Contract	
402	Annual Contract for misc. signage related M&R work at NVROs (across Pakistan)	195.00	N/A*	N/A	Qtr-4	Running Contract	
403	Refurbishment of used DUs	35.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Ongoing activity	
404	Misc. M&R Works at Retail Outlets: covering Civil Pavement works, Top Sheet Works(GI) and other allied structures.	135.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
405	HSE Shunting Guidelines Sign boards at NVROs( across Pakistan)	40.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
406	Market Study for Fuels and Petrochemical Products	220.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	
407	Contract for Domestic & International Air Ticketing Services.	64.98	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	
408	Services Required for Installation of Tank Lorry Residual Retrieval Instruction at NVROs - South Zone	9.53	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	



1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
409	Services Required for Repair Work of Canopy Fascia at NVROS Karachi Division	4.97	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	
410	Services Required for Dismantling of 07 Nos Semi Burried Horizontal Tanks at Daulatpur Depot.	1.34	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	
411	Photography and Videography Services Required for PSO.	9.97	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	
412	Bulk Transportation Services Required for LPG Pilot Project.	1.40	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-2	
413	Annual Contract of FMC at PSO House	35.00	Single Stage Two Envelope	Qtr-4	Qtr-4	Qtr-4	Extendable upto 2 Years
414	Annual Health Insurance for PSO Employees	95.00	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-2	Extendable upto 2 Years
415	Annual Contract of Daycare Services at PSO House	24.00	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-3	Extendable upto 2 Years
416	Coverage of regular,contract and Nmgt. employees for Group Life Insurance for the period of Jan 01, 2025 to Dec 31, 2025	35.00	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-2	
417	Supply of 24 Karat Gold Coin for PSO Management Employees	8.00	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-3	
418	Annual Contract for Employee Birthday Greetings for the year 2023-24	10.00	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-3	Extendable upto 2 Years
419	Gift items/giveaways	14.00	Single Stage Single Envelope	Qtr-2	Qtr-2	Qtr-3	
420	Conservancy/Drinking Water/Paints/Repair at Retail division offices	5.00	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-2	
421	Uniforms	20.00	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	
422	CoRo services	200.00	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	
423	Composite LPG Cylinders	72.00	Two Stage Bidding	Qtr-1	Qtr-2	Qtr-3	
424	Vehicles	17.17	Direct Contracting	Qtr-1	Qtr-2	Qtr-3	
425	Cylinder Barcoding	3.90	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
426	Studies	112.50	Two Stage Bidding	Qtr-2	Qtr-3	Qtr-4	
427	Operations Services	34.50	Two Stage Bidding	Qtr-2	Qtr-3	Qtr-4	
428	DC INVERTER AC 1.5 TON (CONFERENCE ROOM)	0.19	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
429	DC INVERTER AC 1.5 TON (DE OFFICE)	0.19	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
430	DC INVERTER AC 1.5 TON (SALES STAFF OFFICE)	0.19	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
431	OFFICE FURNITURE (DM- ROOM)	1.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
432	UPS 1800W	0.10	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
433	OFFICE FURNITURE (DDM & TMs & DE- ROOM)	1.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
434	PSO Fuel Cards Stationary	3.00	Single Stage Single Envelope	Qtr-2	Qtr-2	Qtr-3	
435	Print shop Facility & Courier Solution for Cards Division	23.00	Contract Renewal	Qtr-2	Qtr-2	Qtr-2	
436	Chip Cards Procurement (Chip + NFC)	90.00	Proprietary	Qtr-2/Qtr-3	Qtr-3/Qtr-4	Qtr-3/Qtr-4	
437	Personalization & Printing of Chip Cards	19.00	Proprietary	Qtr-2/Qtr-3	Qtr-3/Qtr-4	Qtr-3/Qtr-4	
438	Ramadan Giveaways for Customers	5.00	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-3/Qtr-4	
439	Corporate Giveaways for Customers/Corporate Event	15.80	Single Stage Two Envelope	Qtr-3/4	Qtr-3/4	Qtr-3/4	
440	End to End Cards Solution (Renewal)	180.00	Proprietary	Qtr-3	Qtr-3	Qtr-3	
441	Digital Data Archiving & Scanning Services	3.50	Contract Renewal	Qtr-3	Qtr-3	Qtr-4	
442	Bogo/Vouch 365	9.00	Contract Renewal	Qtr-2	Qtr-3	Qtr-3/Qtr-4	
443	NFC Stickers	10.00	Proprietary	Qtr-2	Qtr-3	Qtr-4	
444	Janitorial Services	1.50	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-1	
445	Annual Contract Regional Central offices & Cleaning/Janitorial Services (Lahore (4), Multan (1), Gujranwala (1) & Sahiwal (1))	6.73	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
446	Regional Central office- Annual Contract Nestle Tea/Coffee (Lahore)	5.87	Single Stage Single Envelope	Qtr-2	Qtr-2	Qtr-4	
447	Regional Central offices - Mineral Water Annual Contract (Lahore, Gujranwala, Faisalabad, Multan & Bahawalpur)	1.97	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	
448	Regional Central office- Annual Contract Canteen Services Lunch (Lahore)	18.00	Direct Contracting	Qtr-2	Qtr-2	Qtr-3	
449	Kitchen Cabinet installation, Repair & Maintenance for Lahore office	1.00	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-2	
450	Carpet Cleaning Regional Office Lahore (6200 sq. ft. x Rs. 30/sq.ft. x 4 Qtr)	0.80	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-1	
451	Chairs for DCCO Office	0.60	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-1	
452	CSD Promotional material	1.20	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-2	
453	Corporate Giveaways	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
454	DC INVERTER AC 1.5 TON	1.52	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
455	MICROWAVE OVEN	0.08	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
456	OFFICE FURNITURE (DM- ROOM)	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
457	ELECTRIC WATER DISPENSER TOP LOAD WITH REFRIGERATOR	1.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
458	OFFICE FURNITURE and Chairs	1.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
459	VENETIAN BLIND	0.15	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
460	FIRE /SMOKE DETECTOR	0.35	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
461	Office Renovation of Multan Office	2.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
462	Procuring Multi Function Face Identification Machines	2.30	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
463	Summer Uniforms	11.90	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
464	Safety and Black Leather Shoes	8.40	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
465	Procurement of 05 Nos Refuelers (5,000 USG each & 10,000 USG for Gwadar) and 01 No. Hydrant Pit Cleaner (Refuelers: 01 Skardu, 02 Faisalabad, 01 Nur Khan, 01 Gwadar & Pit Cleaner: 01 Lahore)	1,596.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
466	Supply & Installation of Over-Fill Protection on Storage Tanks based at Sialkot & Faisalabad (Tanks: 05 Nos.)	28.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
467	Installation of TL decantation filtration units with accessories for gawadar	40.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
468	Installation of TL decantation filtration units with accessories for Skardu	40.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
469	Procurement of pumps for Skardu and gawadar	20.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
470	Replacement of 02 Nos FWS vessels for EJHD.	20.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
471	Procurement of 04 nos. Port-a-Cabin /Container for Skardu, Gwadar, Nawabshah & Sukkur with allied accessories & works	12.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
472	Construction of Equipment Shed, Security guard cabin, Equipment stores, Generator, with allied works at Skardu.	15.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
473	04 Nos. Conductivity meter for Nawabshah, Sukkur, Skardu & Quetta.	10.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
474	01 No. Master Meter Assembly for North	18.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
475	02 Nos. Aircraft Coupling set at Lahore	8.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
476	02 No. Under-wing coupling at Nur Khan Base	7.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
477	03 no. Faudi AF Guard Sensor for South Region	24.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
478	Electrical works for extension of TL Decantation Gantry	8.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
479	Enhancement of TL decantation System	32.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
480	Procurement of pump	10.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
481	Procurement of Additive dosing machine for Keamari Terminal "B"	32.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
482	Procurement of 01 no. operational vehicle (Double cabin & Single Cabin) for Gwadar & for Lahore Aviation Station.	25.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
483	Procurement of Filters water separators and Micronic Filters for Mobile equipment and Fixed facility.	15.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-4	
484	Procurement of Aviation Hoses for Mobile Equipment.	10.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
485	Procurement of tyres for refuellers	8.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	
486	Procurement of CWD , Syringes & Millipore catridges (Colorimetric & Gravimetric)	5.00	Single Stage Two Envelope	Qtr-1	Qtr-3	Qtr-4	
487	R-18 Engine Overhaul	4.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
488	Rehabilitation of IPF/ FFF Wash rooms and allied civil work.	3.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
489	Procurement of Filter Elements for FWS-1 & FWS-2	3.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
490	Consultancy Service for IP-1 Dripping and Replacement of IP-1 gaskets.	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
491	Procurement of Miscellaneous Filters for Mobile Equipment, Operational vehicles, Generators etc.	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
492	Facility paint work	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
493	Bowser Shed Repairing & Painting	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
494	Procurement of Hoses for HC-14 & HC-16	1.80	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
495	Rehabilitation of PLC	1.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
496	Procurement of filter cartridges for FWS of equipment	1.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
497	Necessary maintenance work of Toyota P/Up LXX-9739	1.00	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-1	
498	Painting Of Fuel Hydrant Pits(Epoxy paint) & Ips Dp, MDP & Pipelines Sealing of Water Ingress / Cracks in Ips and DPs.	1.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
499	Procurement of batteries for DG set & refuellers	1.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
500	Procurement of 02nos. of Refuelling step ladders	0.80	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
501	Chemical Water Dectector	0.70	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
502	Procurement of LEDs TV for CCTV cameras Display in Security office & replacement of faulty cameras and Hard drive	0.50	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-1	
503	Procurement of Ips Dps Opening covers seals & Environmental seals.	0.50	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-2	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
504	Supply of Natural Mineral water at PSO Aviation Services - Allama Iqbal International Airport.	0.50	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-4	
505	Miscellaneous parts of Hydrant Pit Valves (Lanyard Actuator Blocks).	0.50	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-2	
506	Replacement of Tanks valves (18" & 10")	0.50	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-2	
507	Replacement of Mechanical Seal of P-2006	0.50	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-2	
508	Procurement of Magnetic Contactors for LT Panels	0.50	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-4	
509	Provision of cabin for Security Guards	0.50	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
510	Integrity testing of PSO Mega Holding structure (Zoom Sign)	0.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-2	
511	Replacement of Office block false ceiling	0.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
512	R-30 Engine Filters	0.50	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	
513	Chemical Water Detectors	0.40	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-1	
514	Annual Maintenance contract for CP System.	0.20	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-4	
515	Calibration of Q.C instruments & PSV's	0.20	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-1	
516	Paint work	0.20	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-2	
517	Procurement of Breakers for Light Poles.	0.10	Single Stage Single Envelope	Qtr-1	Qtr-1	Qtr-2	
518	Testing of ENS parameters (Environmental Analysis)	0.08	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-4	
519	Procurement of Misc. Aviation Parts	5.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
520	Miscellaneous parts of Pumps for inventory building.	3.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
521	Replacement of corroded sheet & Painting Of Sheds	3.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
522	01 No. KSB Decanting Pump & Siemens Motor overhauling (P-1001 Old)	2.50	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
523	Weather Shield and Plastic Emulsion Painting of all building FFF.	2.50	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
524	P-5 Engine Overhaul	2.50	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
525	P-5 Tyres	2.50	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	
526	Procurement of Pressure Gauges for Mobile and Fixed facility.	2.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
527	Procurement of Spring Loaded Valves for Fast Flush tanks & Al. Jack Sampler at Receipt and pump house.	1.50	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-4	
528	Replacement of Swing Ladders for Checking Bay	1.50	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
529	Repairing of Pump-4001	1.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
530	Over Hauling of Hydrant Decanting & Dewatering Pump & gear.	0.70	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
531	Measuring & Quality Equipment's For Operational Use (Dip Tape, Dip Rod, Water & Dip Finding Paste)	0.70	Single Stage Single Envelope	Qtr-2	Qtr-2	Qtr-3	
532	Annual Maintenance contract for Fire Extinguishers for both location.	0.50	Single Stage Single Envelope	Qtr-2	Qtr-2	Qtr-4	
533	Pump leveling tools	0.50	Single Stage Single Envelope	Qtr-2	Qtr-3	Qtr-4	
534	Water Defense System - Foot valve assembly for VFS-06	0.50	Single Stage Single Envelope	Qtr-2	Qtr-3	Qtr-4	
535	Annual Maintenance contract for Diesel Generators.	0.40	Single Stage Single Envelope	Qtr-2	Qtr-2	Qtr-4	
536	Annual Maintenance contract for Refuellar R-26 & R-27 Engine & Transmission.	0.20	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-4	
537	Inspection/ Conditional Monitoring of all Centrifugal Pumps installed on Receipt, Delivery, slope tanks etc.	0.20	Single Stage Single Envelope	Qtr-2	Qtr-2	Qtr-4	
538	NEQS test for Noise & Emissions	0.05	Single Stage Single Envelope	Qtr-2	Qtr-3	Qtr-3	
539	Repairing of Signboard FFF	2.00	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-4	
540	R-30 & R-7 Filters Elements	2.00	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-4	
541	Water Bore for Fuel Farm Facility	1.00	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	
542	Procurement and Installation of Telephone Exchange	1.00	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	
543	Procurement of 01 Nos. Explosion Proof Tool Kits (Brass)	0.50	Single Stage Single Envelope	Qtr-3	Qtr-4	Qtr-4	
544	Procurement of Semi Rotary pump/ Pneumatic Pumps for Recovery tanks FFF	0.50	Single Stage Single Envelope	Qtr-3	Qtr-4	Qtr-4	
545	Pipe work for installation of Pneumatic Pumps at Slope Tank.	0.50	Single Stage Single Envelope	Qtr-3	Qtr-4	Qtr-4	
546	Explosion proof lights accessories	0.50	Single Stage Single Envelope	Qtr-3	Qtr-3	Qtr-4	
547	Necessary repairing work including denting & painting work of CS-8435	0.50	Single Stage Single Envelope	Qtr-3	Qtr-3	Qtr-4	
548	Annual Maintenance Contract of LT Panels	0.50	Single Stage Single Envelope	Qtr-3	Qtr-4	Qtr-4	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
549	Calibration of Pressure Gauges, PRVs, PCV, Master Gauges, Ammeters of Motors, Ammeters, Voltmeters of CP Systems, Earth Meter, Multimeter, LEL Meter, Vibration Meter, Infrared Thermometer, Conductivity Meter, Torque Wrenches, Half Cell.	0.30	Single Stage Single Envelope	Qtr-3	Qtr-3	Qtr-4	
550	Up gradation of walk through gate	0.20	Single Stage Single Envelope	Qtr-3	Qtr-4	Qtr-4	
551	Earth rod For 11 KV Panels & Transformers	0.20	Single Stage Single Envelope	Qtr-3	Qtr-4	Qtr-4	
552	Inspection of VHF System.	0.10	Single Stage Single Envelope	Qtr-3	Qtr-4	Qtr-4	
553	Repairing of Main Storage Tank Covers	0.10	Single Stage Single Envelope	Qtr-3	Qtr-4	Qtr-4	
554	Procurement of Tyres for Operational and Mobile Equipment.	4.00	Single Stage Two Envelope	Qtr-4	Qtr-4	Qtr-4	
555	Procurement of Batteries for Operational ,Mobile Equipment, Generators & Engine Driven Pumps etc.	2.50	Single Stage Two Envelope	Qtr-4	Qtr-4	Qtr-4	
556	Procurement Of Batteries	2.00	Single Stage Two Envelope	Qtr-4	Qtr-4	Qtr-4	
557	Procurement of Batteries	0.50	Single Stage Two Envelope	Qtr-4	Qtr-4	Qtr-4	
558	Procurement of Explosion Proof torch	0.15	Single Stage Two Envelope	Qtr-1	Qtr-1	Qtr-2	
559	Procurement of Servo Assembly for Refueller R-17	1.90	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	
560	Rehabilitation and renovation work of washrooms	0.72	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
561	Procurement of Aviation hoses	5.80	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-4	
562	Noise & Emissions testing of Refueling & Operational Equipment including DG set	0.08	Single Stage Single Envelope	Qtr-2	Qtr-2	Qtr-3	
563	Procurement of preventive maintenance filters and radiator coolant	2.40	Single Stage Single Envelope	Qtr-3	Qtr-3	Qtr-4	
564	Servicing and refilling of fire extinguishers	0.67	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-4	
565	Procurement of spare parts for refuellers and fixed facility for Lahore	2.50	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
566	Procurement of fuel quality and testing equipments (thermometer ,hydrometer ,dip tape,water finding paste, jars, syringes, etc.)	0.30	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	
567	Brake disc pad clutch palte assembly and suspension work of VA-813	0.15	Single Stage Two Envelope	Qtr-2	Qtr-2	Qtr-3	
568	Conditional Monitoring and inspection for product pumps	0.15	Single Stage Two Envelope	Qtr-3	Qtr-3	Qtr-4	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
569	Procurement of spare parts for refuellers and fixed facility for Old Islamabad	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
570	Noise and emission testing for Old Islamabad Airport	0.10	Single Stage Single Envelope	Qtr-2	Qtr-3	Qtr-3	
571	Painting of PSO facility	2.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
572	Explosion proof torch	0.30	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
573	Procurement of drum stacker	0.45	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
574	Procurement of fuel quality and testing equipments (water finding paste, dip finding paste, hydrometers, thermometers, jars, syringes, etc.) for central region	0.60	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
575	Inspection of reufeller's engine	0.20	Single Stage Single Envelope	Qtr-2	Qtr-3	Qtr-4	
576	Procurement of electric gyser	0.14	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
577	Procurement of eye wash	0.22	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-3	
578	Inspection of DG Set	0.10	Single Stage Single Envelope	Qtr-2	Qtr-3	Qtr-3	
579	Cleaning and rehabilitation of fire water tank	0.50	Single Stage Single Envelope	Qtr-3	Qtr-3	Qtr-4	
580	Installation of CCTV Cameras	0.50	Single Stage Single Envelope	Qtr-2	Qtr-3	Qtr-3	
581	Procurement of spare parts for refuellers and fixed facility	1.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
582	Noise and emission testing	0.15	Single Stage Single Envelope	Qtr-2	Qtr-3	Qtr-3	
583	Procurement of RT Set	0.30	Single Stage Two Envelope	Qtr-3	Qtr-4	Qtr-4	
584	Supply and installation of air compressor	0.70	Single Stage Single Envelope	Qtr-3	Qtr-4	Qtr-4	
585	Services reuquired for transportation of equipment to skardu airport	0.70	Single Stage Single Envelope	Qtr-3	Qtr-4	Qtr-4	
586	Procurement of fuel quality and testing equipments (water finding paste, dip finding paste, hydrometers, thermometers, jars, syringes, etc.)	0.30	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-3	
587	Annual contract for generator maintenance	1.20	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
588	Annual contract of CP system for Karachi Aviation Station	0.80	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
589	Procurement of Filter Vessels	10.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	



1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
590	Repairing of fire pump roof	0.50	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-4	
591	Annual predictive maintenance contract for pumps and motors	0.50	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-4	
592	Engine overhauling , denting, and painting of S-25, S-26, S-27, S-28	10.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
593	Fire hydrant system rehabilitation	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
594	Repairing of electric motors	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
595	Calibration of EWS sensors	15.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
596	Replacement of non-compliant filter vessels (Service)	0.50	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-4	
597	Procurement of spring-loaded valves	2.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-4	
598	Procurement of tyres	10.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
599	Annual contract of supply of drinking water	0.40	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-4	
600	Procurement of oil & fuel filters	1.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-4	
601	Annual contract of fire extinguisher filling for South Region	0.80	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
602	Inspection of electrical system of depot	0.60	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
603	Painting and epoxy of hydrant pits, valve chambers and line	0.50	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-4	
604	Procurement of miscellaneous items for hydrant pit valves	1.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-4	
605	Procurement of miscellaneous items for operational use	1.00	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-4	
606	Annual contract for RT maintenance	0.50	Single Stage Single Envelope	Qtr-1	Qtr-2	Qtr-4	
607	Procurement of aviation couplings	5.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
608	Annual contract of CP system for Central Region	1.20	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
609	Procurement of fire extinguishers	0.60	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
610	Procurement of coalescer and seperators	3.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
611	Rehabilitation of Undeground Water Tank	0.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
612	Annual contrcat of fire extinguisher filling	0.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
613	Rehabilitation of Bathrooms	0.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
614	Tank calibration, cleaning and integrity	1.50	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
615	Repairing of damaged master meter, air compressor, and receipt line meter.	0.60	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
616	Annual contract of fire extinguisher filling for North Region	0.40	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
617	Engine overhauling of R-32, R-33	3.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
618	Annual contract of CP system for Sukkur Aviation	0.75	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
619	Procurement of coalescers and seperators	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
620	Annual contract of CP system	0.75	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
621	Procurement of hoses	4.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
622	Annual contract of fire extinguisher filling	0.20	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
623	Procurement of Product Pump	2.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
624	Operational & Cleaning services for various Aviation Stations	153.00	Single Stage Two Envelope	Qtr-2	Qtr-4	Qtr-4	
625	Shift Van Services for Karachi Aviation Station	7.00	Single Stage Two Envelope	Qtr-4	Qtr-4	Qtr-4	
626	Shift Van Services for Lahore Aviation Station	10.00	Single Stage Two Envelope	Qtr-1	Qtr-4	Qtr-4	
627	Procurement of Chemical Water Detector	12.00	Single Stage Two Envelope	Qtr-2	Qtr-4	Qtr-4	
628	Shifting of Aviation Equipment to various Aviation Stations	25.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
629	Procurement of PPEs for various Aviation Stations	6.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
630	Procurement of uniform for various Aviation Stations	12.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
631	Procurement of Tyres for various Aviation Stations	25.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
632	Procurement of hoses for Aviation Stations	30.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
633	Procurement of filter elements for Aviation Stations	45.00	Single Stage Two Envelope	Qtr-1	Qtr-2	Qtr-4	
634	Procurement of Misc. tools, Aviation Parts & other civil works for various Aviation Stations	22.00	Single Stage Two Envelope	Qtr-2	Qtr-3	Qtr-4	
	<b>Total Amount</b>	<b>18,140.32</b>					
1	Procurement of Transformer Oil	224	Single stage two envelope	Qtr-1	Qtr-1	Qtr-3	Six monthly
2	Procurement of Transformer Oil	247	Single stage two envelope	Qtr-3	Qtr-3	Qtr-1 (FY-26)	Six monthly
3	Procurement of Brake Fluid	26	Single stage two envelope	Qtr-2	Qtr-2	Qtr-2	One year contract-

1	2	3	4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost (Rs in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks (if any)
4	Procurement of Greases	245	Single stage two envelope	Qtr-1	Qtr-1	Qtr-3	Six monthly
5	Procurement of Greases	270	Single stage two envelope	Qtr-3	Qtr-3	Qtr-1 (FY-26)	Six monthly
6	Procurement of various additives for Lubricant Products	2,475	Single stage two envelope	Qtr-1	Qtr-2	Qtr-2	As per sales deamnd
7	Procurement of various Base Oil (import)	4,039	Single stage two envelope	Qtr-1	Qtr-2	Qtr-4	
8	Procuremetn of Finished Lubricant Products	105	Single stage two envelope	Qtr-1	Qtr-2	Qtr-2	
		<b>7,631.31</b>					
	<b>Total Amount</b>	<b>25,771.63</b>					

Note \*\* Extension of existing contract as per terms of original contract

PSO's proposed Procurement Plan is according to budgetary provisions, the timeline and estimates of requirements may vary as and when