


KARACHI PORT TRUST
PLANNING & DEVELOPMENT DIVISION

No. P&D-AII (1778)/2019/II/Ph-II/787
Date: 20-08-2021

Manager MIS
Karachi Port Trust
Karachi.

Through: **PROJECT MANAGER (P)**


20/8

Subject: Reconstruction of Boat Basin Jetty Phase-II, Keamari
DTC Report to be uploaded on PPRA Websites

Enclosed please find herewith the DTC report of the captioned project for uploading on the PPRA Websites.

Encl: As above.


20/8/2021
Ag. PROJECT ENGINEER (P)

Copy to:
General Manager (P&D), for kind information please.

EVALUATION REPORT

(As Per Rule 35 of PP Rules, 2004)

1. Name of Procuring Agency: KARACHI PORT TRUST (KPT).
2. Method of Procurement: SINGLE STAGE TWO ENVELOPE (STE)
3. Title of Procurement: CONSULTANCY SERVICES FOR TOP & SITE SUPERVISION SERVICES FOR RECONSTRUCTION OF BOAT BASIN JETTY PHASE –II
4. Tender Inquiry No.: N/A
5. PPRA Ref. No. (TSE): TS 437922 E
6. Date & Time of Bid Closing: 7TH JANUARY 2021 TIME 14:00 HRS
7. Date & Time of Bid Opening: 7TH JANUARY 2021 , TIME 14:30 HRS
8. No of Bids Received: FIVE (05) BIDS
9. Criteria for Bid Evaluation: PPRA RULE 3 B (i) 2010 ,QCBS
- 10.. Details of Bid(s) Evaluation: Enclosed herewith

Name of Bidder	Marks		Evaluated Cost (rupees)	Rule/Regulation/SBD*/Policy/ Basis for Rejection / Acceptance as per Rule 35 of PP Rules, 2004.
	Technical (if applicable)	Financial (if applicable)		
				Based on QCBS (70 : 30) , Firm should obtain 70 marks for qualifying technically, However, financial weightage is 30 marks
M/s ZCL	64.40	30.	40,414,415,.87	
M/s TCI	62.30	18.77	64,592,287/-	
M/s Indus Associated Consult	60.90	14.17	85,535,463/-	
M/s NESPAK	58.10	15.41	78,663,594/-	


Lowest Evaluated Bidder: M/s Zaheeruddin Consultant (Pvt.) Ltd.

11. Any other additional / supporting information, the procuring agency may like to share.

Signature: 

Official Stamp: **SYED NAUSHAD ANWER**
Assistant Executive Engineer
Planning & Development Division
Karachi Port Trust

Consultants Name	Technical Evaluation			Financial Evaluation		Combined Evaluation Score $S(t) * T + S(f) * F$
	Technical Score $S(t)$	Weighted score $S(t) * T$	Technical Rank	Bidding Amount Pak.Rupees	Weighted scores $S(f)$ $= (100 * Fm/F) * 30 / 100$	
M/s Zaheeruddin Consultant	92	64.4	1 st .	40,414,415.87	30.00	94.40
M/s Techno Consult Int'l	89	62.3	2 nd .	64,592,287/-	18.77	81.07
M/s Indus Associated Consultant	87	60.9	3 rd .	85,535,463/-	14.17	75.07
M/s NESPAK	83	58.1	4 th .	78,663,594/-	15.41	73.51


SYED NAUSHAD ANWER
 Assistant Executive Engineer
 Planning & Development Division
 Karachi Port Trust

SUB: AWARD OF WORK FOR APPOINTMENT OF CONSULTANT FOR TOP AND SITE SUPERVISION SERVICES FOR RECONSTRUCTION OF BOAT BASIN JETTY PHASE-II, KEAMARI.

In-house P&D's Engineers Committee comprising of Mr. Naushad Anwar AXEN, Mr. Arif Badar Ansari XEN and Syed Zahid Hussain PM(P) vide their report dated 03-08-2021 had recommended to the Departmental Tender Committee as under:

"Award of Work to the consultant M/s Zaheeruddin Consultant at their Bid amount Rs.40,414,415.87 (Rupees Forty Million Four Hundred Fourteen Thousand Four Hundred Fifteen Rupees and Eighty Seven Paise Only) (including WHT & SRBs(SST) which will be charged as per prevailing FBR Rules."

2 DTC members including General Manager (P&D), General Manager (Ops), General Manager (Admn), General Manager (Civil Work), General Manager (RED) and General Manager (Engg.) reviewed the recommendations of P&D in house Engineers Committee and endorsed their technical and financial report, However, General Manager (Finance) did not sign the DTC Report and had raised the query and recommended in order to materialize the case, the following committee may also evaluate the aspects of financial bids including arithmetic accuracy and put up the case before GM's Committee at the earliest:

Project Manager (P)	Convener
Chief Accounts Officer	Member
Chief Auditor	Member
Manager (Finance)	Member

3. The above Committee after deliberations and discussions concluded in their report that the figures as illustrated in para 5 table are correct. However, in order to address the query raised by GM (F) which requires the clarification from M/s Zaheeruddin Consultants (Pvt.) Ltd. that no mobilization advance against Insurance Guarantee and provision of vehicles will be granted.

4. Accordingly, Executive Engineer (P) asked M/s Zaheeruddin Consultant Pvt. Ltd. to clarify the matter. In response M/s Zaheeruddin Consultant vide their letter dated 12-08-2021 responded as under:


"After review our financial proposal we would like to confirm that we are unconditionally withdrawing our assumptions stated in Financial Proposal clause 1.5 and 1.6."

5. The recommendations of the Committee comprising of Project Manager (P), Chief Accounts Officer, Chief Auditor and Manager (Finance) has the following summary of combined evaluation of Technical and Financial Proposal for consideration of Departmental Tender Committee (DTC):

Consultant Name (M/s.)	Technical Evaluation			Financial Evaluation		Combined Evaluation
	Technical Score S (t)	Weighted Score S (t) * T	Technical Rank	Bidding Amount Pak. Rupees	Weighted Score S (f) = (100*Fm/F)30/100	Score S(t) *T+S(f)*F
Zaheeruddin Consultant	92	64.4	1 st	40,414,415.87	30.00	94.40
Techno Consult Int'l	89	62.3	2 nd	64,592,287.00	18.77	81.07
Indus Associated Consultant	87	60.9	3 rd	85,535,463.00	14.17	75.07
NESPAK	83	58.1	4 th	78,663,594.00	15.41	73.51

6. The DTC reviewed the recommendations of the Committee above, formed on the recommendation of GM (F) and endorsed their Technical and Financial Evaluation Report.

7. In view of the above, DTC recommends to KPT Board, Award of Works to the Consultant M/s Zaheeruddin Consultant (Pvt.) Ltd. at the consultancy cost of Rs.40,414,415.87 (Rupees Forty Million Four Hundred Fourteen Thousand Four Hundred Fifteen Rupees and Eighty Seven Paise Only) (including WHT & SRBs (SST) for carrying out consultancy services for top & Site Supervision of Reconstruction of Boat Basin Jetty Phase-II please.



 PORT INTELLIGENCE OFFICER, KPT



 GENERAL MANAGER (OPS)


 GENERAL MANAGER (P&D)


 GENERAL MANAGER (CW)


 GENERAL MANAGER (IT)/GM (F)


 GENERAL MANAGER (RED)


 GENERAL MANAGER (ADMN)

- 5d -
 GENERAL MANAGER (ENGG)